

ASP Update

- GRB tasks
 - Complete, except for joint fitting with GBM data.
- Data Release Plan (DRP) monitoring tasks
 - Complete, but have not been exercised yet with realistic data and source models.
 - Trending database interface is implemented.
 - Refactoring of overlapping DRP functionality and GRB afterglow analysis is proceeding.
- Search for new transient tasks
 - Are presently being implemented by Warren.
 - Python scripts for individual tasks are mostly written, but have not been exercised.
 - xml definition for Pipeline task needs to be written.
 - Interaction with DRP monitoring task needs to be scoped out and implemented.
- Infrastructure issues
 - Have been communicating with Max Turri regarding the format of the trending plot web page for the DRP source monitoring light curves.
 - Some recent P-II problems have stalled testing and development.