



# Data Handling Working Group

---

- ❑ **Pipeline II**
  - Updates to web front-end
    - Added subtask display
    - Added log viewer
  - Updates to server
    - Wrapper objects to generate trees of Tasks/Processes from DB.
    - Support for automated GraphViz drawing of tasks.
- ❑ **Beam-Test data delivery:**
  - Updated FASTCopy post-transfer script to support Warren's BeamTestLaunch.pl interface.
  - BT acquisition systems have (finally) shipped.
- ❑ **Version 2.0 of CHS infrastructure code deployed for testing.**
  - Preparing for GRT5
  - Fully segregated from I&T and Beam-Test processing.