

# ISOC CHS Update

- Notification software developed by GSSC being evaluated for possible use in ISOC (Steve T)
- Calibration trending work continuing (Mila)
- Adding filtering capability to CHS log web I/F (Mila)
- Preparing for an EGSE delivery to Spectrum Astro next week (Bryson)
- Dealing with the ITOS/ITAR mess (Bryson)
- GRT5 preps continue...

# Schedule Update

- Aug 7 L0 data feed test (PSS→MOC→IOCs)
- Aug 15-16 GRT5 Dry-run
- Aug 17 ISOC Technical Review at SLAC
- *Aug 21 GRT5 Test Readiness Review*
- Aug 24-25 GRT5
- Dec 6-7 GRT6 (lights-out ops, contingencies, failover tests)
- Dec 18 ETE1 (End-to-End test #1)
- Mar 07 GRT7 (demo L1 & L2 product generation as to be performed in operations)
- Mar 07 ETE2