

ISOC CHS Update

- Managing CHS software installations (Steve T)
 - Adapting Online-style RPM techniques to control centralized network installations of the CHS “platform” and code.
- Mission Planning (Bryson)
 - Interfaces to command database and orbit event/contact database complete.
 - Activity-tracking tables and interface in work.
- Trending (Mila)
 - Attempting to import information from calibration XML products into the calibration-trending tables.
 - Need a time-based (rather than run-based) identification for some types of calib data (ACD?).
- End-to-End Test 1 preparations continue
 - part 1 sched for 28 Nov, part 2 for mid-Dec
 - LICOS script developed to exercise some commands not yet tested on the LAT (Mila).

Schedule Update

- *Nov 28* *ETE1 (1st End-To-End test)*
- Feb 13-14 GRT6 (lights-out ops, contingencies, failover tests). *Probably slipping to later in Feb.*
- Jan 8 CHS Release 2.2 (adds mission planning)
- *~Jan 15* *DITL (Day-In-The-Life tests) (exercise mission planning)*
- ~Feb demo L1 & L2 product generation as to be performed in ops
- Mar 27-29 GRT7
- Mar-Aug ETE2-6 (exercise LAT PROCs and ground data processing)
- *Oct 7* *launch Probably slipping to Nov.*