



Service Challenge & Related Need Dates

- Level 0 pipeline – L0 downlink test – ETE1 (help test L1)
- Level 0.5 pipeline – ETE1 (ditto)
- Level 1 pipeline – ETE1 (end Feb)
- ASP - no targeted test yet defined - one of the downlink tests to start
- eLog – ETE1
- catalog – ETE1?; 55 day run
- Data Portal – ETE2; 1 yr run
- xrootd – 55 day run (end Feb)
- P2 extended to Lyon - 55 day run
- Root 5.14 – 55 day
- Spacecraft geometry – 55 day
- downlink processing latency test – after versions of L1, ASP are ready. I expect this would provide something of a stress test for P2. (mid March?)
- reprocessing – ditto; would be good to follow through to DataServers
- astro server – 55 day run
- Interleave – 55 day run
- Monitoring – digi, recon reports for ETE1 + trending of phys quantities vs time (not aware of target date yet)
- P2 creates diffresp, livetime cubes - next 1 yr obsim run (mid Feb)