




# GSI Test Preparation Status



- CU test**
  - **multiple trigger engines implemented and tested**
    - Data at SLAC
  - **CNO trigger**
    - Threshold set at ~8mip for 2 tiles
    - calibration to be repeated at GSI with beam
- Shipment plans**
  - **Close CU tomorrow, prepare hardware by Friday, load and ship next monday**
- Working on run schedule**
  - **GSI confirmed that we can change rate and focus easily so we can be fairly flexible**
- Offline Software**
  - **New BTRelease with new TKRRecon and GCRCalib for CAL before run?**