

SVT DAQ Overall Schedule

Hybrid production and FE board design and production are coming up

- All covered by "keep alive funds"
- Significant float; but dangerous to float all tasks simultaneously

Hybrid schedule

- Driven by L4-6 SVT schedule (and to some extent front-end board qualification)
- Hybrids assembly and wire bonding work starts 9/1 (significant float)
- Currently have mechanical and electrically qualified hybrid due 7/2 but with schematic work starting 4/28...
- Currently have a milestone for FE board tested with new hybrid 8/5 => can/should test with old hybrid instead

FE board schedule

- FE board schedule driven to qualify a flex+hybrid+FE board 1/10/2014
- Currently starts 6/4 with 45days of work (but spaced early to distribute work)
- Driven largely by DAQ support design tentatively scheduled for Oct 1st, significant float