

	Finish	29-Sep	6-Oct	13-Oct	20-Oct	27-Oct	3-Nov	10-Nov	17-Nov
Mechanics	Internal Cooling Lines	29-Sep	X						
	FEB Plate fabrication	17-Oct			X				
	Assembly FEBs on cooling plane	22-Oct				X			
	Layer 13 and 46 surveyed	10-Oct			X				
	Full mechanics Ready	24-Oct					X		
Electronics	Test Full RC Platform	7-Nov						X	
	Readout of multiple (>2) FEB each with multiple hybrids	24-Oct					X		
	Integration Mechanics+Electronics Completed	24-Oct					X		
	Production of 15 working bundle cables	17-Oct				X			
	Ten FEB tested	3-Oct		X					
	Prototype Hybrid bundle Fab	26-Sep	X						
JLAB	SVT Assembled, tested	10-Nov						X	
	Shipping	17-Nov							X
	Installation Completed	27-Nov							