

2020-08-03 Detector Planning Meeting notes

Date

03 Aug 2020

Attendees

- [McKelvey, Mark E](#)
- [Philip Hart](#)
- [Kazutaka Nakahara](#)
- [Zimmerman, Kayla](#)
- Rebecca Armenta
- Conny Hansson

Goals

- Set and status planning activities for detector development and deployment.

Discussion items

Time	Item	Who	Notes
30 min	Deployment 3-wk plan	Team	<p>Plans to support upcoming experiments.</p> <ul style="list-style-type: none">▪ Wave8 testing this week, yes, but later this week? Body count in lab near limit.▪ Maciej firmware update on 2M.0? Complete XCS deployment?▪ Jungfrau testing this week...when vacuum?▪ Smalls injection code status??▪ Constants generation/deployment status? Are we happy with state of ePix cal?▪ This week's commissioning:<ul style="list-style-type: none">▪ Rayonix Status?):▪ Jungfrau (CXI):<ul style="list-style-type: none">- W 12 August, 9pm - 5am: Jungfrau/CSPAD Cal/Commissioning- Th 13 August, 9pm - 3am: Jungfrau/CSPAD Cal/Commissioning- F 14 August, 9pm - 3am: Jungfrau/CSPAD Cal/Commissioning▪ Set up pre-beam testing to complete NLT week of Aug 1 (Instrument team meetings)▪ ePix10k2M.1 (MFX):<ul style="list-style-type: none">- Sa 8 August, 9am - 9pm: ePix10k▪ Set up pre-beam testing to complete NLT week of Aug 1 (Instrument team meetings)▪ ePix10k2M.1 (XCS):<ul style="list-style-type: none">- F 7 August, 9am - 3pm: ePix10k▪ Set up pre-beam testing to complete NLT week of Aug 1 (Instrument team meetings)▪ Baseline JF and 2M 'traveller' pages on Confluence.<ul style="list-style-type: none">▪ Collect and analyze any remaining in-lab test data.<ul style="list-style-type: none">▪ Solid pedestals▪ Noise map▪ Response uniformity (mini-X)▪ Bootstrap gain (sealed source)▪ Linearity (signal injection)▪ Document results in 'traveller' on confluence▪ Next detector deployed: Kayla to lead meeting for mapping detectors to experiments.

30 min	Status	All	<ul style="list-style-type: none"> • Group priorities review: <ul style="list-style-type: none"> ◦ Detectors for Run 18 <ul style="list-style-type: none"> ▪ Jungfrau commissioning plan and commissioning tests. ▪ ePix10k2M (new) Commissioning test plan, calibration along same lines as JF. ▪ ePix10k2M (old) Needs shroud re-replaced, plans for backplate replacement. ▪ ePix smalls tests to match. ◦ Detectors under development <ul style="list-style-type: none"> ▪ RIXS-CCD, review draft Project Plan w/NEH 2.2 ▪ RIXS-CCD Concept Design (R to set meeting to talk cooling options) ▪ Anton project at UCB/SSL (milestone/schedule revision received) ▪ SXR Downselect prep ◦ Lab 'commissioning' <ul style="list-style-type: none"> ▪ DAQ <ul style="list-style-type: none"> • Storage nodes • LCLS I/II compatibility ▪ Table seismic ▪ Laser table re-cert ▪ BIO for racks in chase ▪ DP node purchase ▪ Sealed source purchase (M&S evaporating) <p>Actions:</p> <ul style="list-style-type: none"> ◦ check with TID about status of small epix100/10ka. (Mark, query sent) ◦ check what cables we need for the in-vac epix100 setup in MEC and CXI. (Philip) ◦ Laser recertification (Kaz) ◦ Wave8-V2 tests (Kaz) <p>Other news:</p> <p>ePix10k2M calibration/communication progress continues, escalation necessary?</p> <p>CH: USB patch cord available??</p> <ul style="list-style-type: none"> ▪ Mask measurements last week. ▪ Project management training. ▪ Charge injection scripts on 10k smalls for mask tests. <p>RA: Beam pipes for 2M? In work.</p> <ul style="list-style-type: none"> • Loan stages to CXI....ensure return. • Meet re cooling concepts...met with Jim re outside space: not much. <p>KP: JSA summary list circulated</p> <ul style="list-style-type: none"> • Small Rayonix to be tested in XPP...manual available?? • XPP/MFX/XCS fibers due this week, other wise need ugly solution. • Small Rayonix testing can be done by others. • XPP/XCS power cable pinout (controls needs to tell us MPOD working) <p>PH:</p> <ul style="list-style-type: none"> • Learning NERSC interface
--------	--------	-----	--

5 min	Budget Update	mmck	<ul style="list-style-type: none">M&S Status (Through June)	<table><thead><tr><th colspan="4"></th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th colspan="2">KCST</th><th rowspan="2">BA 1.2</th><th rowspan="2">ACTUALS</th></tr><tr><th>PA Proj_Act</th><th>PA Activity_Desc</th><th>LSTM Desc</th><th></th></tr></thead><tbody><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>M&S</td><td></td><td>\$7</td><td>\$7</td><td>(\$0)</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>M&S</td><td></td><td>\$105</td><td>\$107</td><td>(\$2)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>M&S</td><td></td><td>\$30</td><td>\$2</td><td>\$28</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>M&S</td><td></td><td>\$5</td><td>\$2</td><td>\$3</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>M&S</td><td></td><td>\$47</td><td></td><td>\$47</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct & Dev</td><td>M&S</td><td></td><td>\$112</td><td>\$91</td><td>\$22</td></tr><tr><td>17341-A4001</td><td>Detector Program Management</td><td>M&S</td><td></td><td></td><td>\$6</td><td>(\$6)</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>M&S</td><td></td><td>\$22</td><td></td><td>\$22</td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td><td>328</td><td>215</td><td>\$113</td></tr></tbody></table>											Values		Remaining Balance	KCST		BA 1.2	ACTUALS	PA Proj_Act	PA Activity_Desc	LSTM Desc		10918-A4001	DET Dist Exp Support	M&S		\$7	\$7	(\$0)	16152-A4001	ePix Support	M&S		\$105	\$107	(\$2)	16158-A4001	Other Detector Support	M&S		\$30	\$2	\$28	16287-A4001	DET Department Management	M&S		\$5	\$2	\$3	16826-A4001	DET Department Research	M&S		\$47		\$47	16159-A4001	DET Dept Infrastruct & Dev	M&S		\$112	\$91	\$22	17341-A4001	Detector Program Management	M&S			\$6	(\$6)	17439-A4001	DET Department OIP Projects	M&S		\$22		\$22												328	215	\$113																																																																																																																
								Values		Remaining Balance																																																																																																																																																																																																					
				KCST		BA 1.2	ACTUALS																																																																																																																																																																																																								
				PA Proj_Act	PA Activity_Desc			LSTM Desc																																																																																																																																																																																																							
				10918-A4001	DET Dist Exp Support	M&S		\$7	\$7	(\$0)																																																																																																																																																																																																					
				16152-A4001	ePix Support	M&S		\$105	\$107	(\$2)																																																																																																																																																																																																					
				16158-A4001	Other Detector Support	M&S		\$30	\$2	\$28																																																																																																																																																																																																					
				16287-A4001	DET Department Management	M&S		\$5	\$2	\$3																																																																																																																																																																																																					
				16826-A4001	DET Department Research	M&S		\$47		\$47																																																																																																																																																																																																					
				16159-A4001	DET Dept Infrastruct & Dev	M&S		\$112	\$91	\$22																																																																																																																																																																																																					
17341-A4001	Detector Program Management	M&S			\$6	(\$6)																																																																																																																																																																																																									
17439-A4001	DET Department OIP Projects	M&S		\$22		\$22																																																																																																																																																																																																									
				328	215	\$113																																																																																																																																																																																																									
15 min	Review ASC First Projects	all	Coordinate/update lab schedule.	<ul style="list-style-type: none">Labor snapshot (June actuals): <table><thead><tr><th colspan="4"></th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th colspan="2">KCST</th><th rowspan="2">BA 1.2</th><th rowspan="2">ACTUALS</th></tr><tr><th>PA Proj_Act</th><th>PA Activity_Desc</th><th>LSTM Desc</th><th></th></tr></thead><tbody><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>Shop Services</td><td></td><td>\$66</td><td></td><td>\$66</td></tr><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>SLAC Labor</td><td></td><td>\$10</td><td></td><td>\$10</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>Shop Services</td><td></td><td>\$87</td><td>\$70</td><td>\$17</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>SLAC Labor</td><td></td><td>\$1</td><td>\$1</td><td>(\$0)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>Shop Services</td><td></td><td>\$10</td><td>\$10</td><td>\$0</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>SLAC Labor</td><td></td><td>\$110</td><td>\$51</td><td>\$58</td></tr><tr><td>16253-A4001</td><td>C-S PAD Support</td><td>Shop Services</td><td></td><td>\$3</td><td></td><td>\$3</td></tr><tr><td>16253-A4001</td><td>C-S PAD Support</td><td>SLAC Labor</td><td></td><td>\$0</td><td>\$0</td><td>\$0</td></tr><tr><td>18303-A4001</td><td>Jungfrau Support</td><td>Shop Services</td><td></td><td>\$3</td><td></td><td>\$3</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>Shop Services</td><td></td><td>\$52</td><td>\$39</td><td>\$13</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>SLAC Labor</td><td></td><td>\$209</td><td>\$190</td><td>\$19</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>Shop Services</td><td></td><td>\$28</td><td></td><td>\$28</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>SLAC Labor</td><td></td><td>\$208</td><td>\$164</td><td>\$44</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct & Dev</td><td>Shop Services</td><td></td><td>\$72</td><td>\$100</td><td>(\$27)</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct & Dev</td><td>SLAC Labor</td><td></td><td>\$164</td><td>\$134</td><td>\$30</td></tr><tr><td>19775-A4001</td><td>Commissioning - DET</td><td>SLAC Labor</td><td></td><td>\$23</td><td>\$5</td><td>\$18</td></tr><tr><td>17341-A4001</td><td>Detector Program Management</td><td>SLAC Labor</td><td></td><td>\$327</td><td>\$256</td><td>\$71</td></tr><tr><td>17800-A4001</td><td>Jungfrau Detectors</td><td>SLAC Labor</td><td></td><td>\$1</td><td>\$1</td><td>(\$0)</td></tr><tr><td>18836-A4001</td><td>L2S-I-DET - Planning</td><td>Shop Services</td><td></td><td>\$20</td><td></td><td>\$20</td></tr><tr><td>18836-A4001</td><td>L2S-I-DET - Planning</td><td>SLAC Labor</td><td></td><td>\$9</td><td></td><td>\$9</td></tr><tr><td>19733-A4001</td><td>L2S-I-DET-Project Management</td><td>SLAC Labor</td><td></td><td>\$2</td><td>\$6</td><td>(\$4)</td></tr><tr><td>19734-A4003</td><td>L2S-I-DET-RIXS CCD Procure</td><td>SLAC Labor</td><td></td><td>\$1</td><td>\$1</td><td>(\$0)</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>Shop Services</td><td></td><td>\$26</td><td>\$1</td><td>\$25</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>SLAC Labor</td><td></td><td>\$78</td><td>\$68</td><td>\$10</td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td><td>1510</td><td>1096</td><td>\$414</td></tr></tbody></table>											Values		Remaining Balance	KCST		BA 1.2	ACTUALS	PA Proj_Act	PA Activity_Desc	LSTM Desc		10918-A4001	DET Dist Exp Support	Shop Services		\$66		\$66	10918-A4001	DET Dist Exp Support	SLAC Labor		\$10		\$10	16152-A4001	ePix Support	Shop Services		\$87	\$70	\$17	16152-A4001	ePix Support	SLAC Labor		\$1	\$1	(\$0)	16158-A4001	Other Detector Support	Shop Services		\$10	\$10	\$0	16158-A4001	Other Detector Support	SLAC Labor		\$110	\$51	\$58	16253-A4001	C-S PAD Support	Shop Services		\$3		\$3	16253-A4001	C-S PAD Support	SLAC Labor		\$0	\$0	\$0	18303-A4001	Jungfrau Support	Shop Services		\$3		\$3	16287-A4001	DET Department Management	Shop Services		\$52	\$39	\$13	16287-A4001	DET Department Management	SLAC Labor		\$209	\$190	\$19	16826-A4001	DET Department Research	Shop Services		\$28		\$28	16826-A4001	DET Department Research	SLAC Labor		\$208	\$164	\$44	16159-A4001	DET Dept Infrastruct & Dev	Shop Services		\$72	\$100	(\$27)	16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor		\$164	\$134	\$30	19775-A4001	Commissioning - DET	SLAC Labor		\$23	\$5	\$18	17341-A4001	Detector Program Management	SLAC Labor		\$327	\$256	\$71	17800-A4001	Jungfrau Detectors	SLAC Labor		\$1	\$1	(\$0)	18836-A4001	L2S-I-DET - Planning	Shop Services		\$20		\$20	18836-A4001	L2S-I-DET - Planning	SLAC Labor		\$9		\$9	19733-A4001	L2S-I-DET-Project Management	SLAC Labor		\$2	\$6	(\$4)	19734-A4003	L2S-I-DET-RIXS CCD Procure	SLAC Labor		\$1	\$1	(\$0)	17439-A4001	DET Department OIP Projects	Shop Services		\$26	\$1	\$25	17439-A4001	DET Department OIP Projects	SLAC Labor		\$78	\$68	\$10												1510	1096	\$414
								Values		Remaining Balance																																																																																																																																																																																																					
				KCST		BA 1.2	ACTUALS																																																																																																																																																																																																								
				PA Proj_Act	PA Activity_Desc			LSTM Desc																																																																																																																																																																																																							
				10918-A4001	DET Dist Exp Support	Shop Services		\$66		\$66																																																																																																																																																																																																					
				10918-A4001	DET Dist Exp Support	SLAC Labor		\$10		\$10																																																																																																																																																																																																					
				16152-A4001	ePix Support	Shop Services		\$87	\$70	\$17																																																																																																																																																																																																					
				16152-A4001	ePix Support	SLAC Labor		\$1	\$1	(\$0)																																																																																																																																																																																																					
				16158-A4001	Other Detector Support	Shop Services		\$10	\$10	\$0																																																																																																																																																																																																					
				16158-A4001	Other Detector Support	SLAC Labor		\$110	\$51	\$58																																																																																																																																																																																																					
16253-A4001	C-S PAD Support	Shop Services		\$3		\$3																																																																																																																																																																																																									
16253-A4001	C-S PAD Support	SLAC Labor		\$0	\$0	\$0																																																																																																																																																																																																									
18303-A4001	Jungfrau Support	Shop Services		\$3		\$3																																																																																																																																																																																																									
16287-A4001	DET Department Management	Shop Services		\$52	\$39	\$13																																																																																																																																																																																																									
16287-A4001	DET Department Management	SLAC Labor		\$209	\$190	\$19																																																																																																																																																																																																									
16826-A4001	DET Department Research	Shop Services		\$28		\$28																																																																																																																																																																																																									
16826-A4001	DET Department Research	SLAC Labor		\$208	\$164	\$44																																																																																																																																																																																																									
16159-A4001	DET Dept Infrastruct & Dev	Shop Services		\$72	\$100	(\$27)																																																																																																																																																																																																									
16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor		\$164	\$134	\$30																																																																																																																																																																																																									
19775-A4001	Commissioning - DET	SLAC Labor		\$23	\$5	\$18																																																																																																																																																																																																									
17341-A4001	Detector Program Management	SLAC Labor		\$327	\$256	\$71																																																																																																																																																																																																									
17800-A4001	Jungfrau Detectors	SLAC Labor		\$1	\$1	(\$0)																																																																																																																																																																																																									
18836-A4001	L2S-I-DET - Planning	Shop Services		\$20		\$20																																																																																																																																																																																																									
18836-A4001	L2S-I-DET - Planning	SLAC Labor		\$9		\$9																																																																																																																																																																																																									
19733-A4001	L2S-I-DET-Project Management	SLAC Labor		\$2	\$6	(\$4)																																																																																																																																																																																																									
19734-A4003	L2S-I-DET-RIXS CCD Procure	SLAC Labor		\$1	\$1	(\$0)																																																																																																																																																																																																									
17439-A4001	DET Department OIP Projects	Shop Services		\$26	\$1	\$25																																																																																																																																																																																																									
17439-A4001	DET Department OIP Projects	SLAC Labor		\$78	\$68	\$10																																																																																																																																																																																																									
				1510	1096	\$414																																																																																																																																																																																																									
10 min	Any other busines ss																																																																																																																																																																																																														

Action items

- ☒ **Action:** Kazutaka Nakahara to circulate and/or post chiller manual to confluence.