

# 2020-08-31 Detector Planning Meeting notes

## Date

24 Aug 2020

## Attendees

- [McKelvey, Mark E](#)
- [Philip Hart](#)
- [Kazutaka Nakahara](#)
- [Zimmerman, Kayla](#)
- Rebecca Armenta
- Conny Hansson

## Goals

- Set and status planning activities for detector development and deployment.

## Discussion items

Time	Item	Who	Notes
20 min	Deployment 3-wk plan	Team	<p>Shift coverage this week.</p> <ul style="list-style-type: none"><li>▪ F 0730: X407 (Sun), JF, ePix, status?</li><li>▪ F 0730: P172 (Fromme) JF4M (on-call)</li></ul>
10 min	Other beamtime-related		<ul style="list-style-type: none"><li>• Wave8 testing/status?</li><li>• ePix10k Constants status/plan? Meet w/TID Thursday to discuss. (Pedestals w/bragg, AML v FL, ?)</li><li>• Baseline JF and 2M 'traveller' pages on <a href="#">Confluence</a>.<ul style="list-style-type: none"><li>◦ Collect and analyze any remaining in-lab test data.<ul style="list-style-type: none"><li>▪ Next detector deployed: Kayla to lead meeting for mapping detectors to experiments</li></ul></li></ul></li></ul>
30 min	Priorities	All	<ul style="list-style-type: none"><li>• <b>Group priorities review:</b><ul style="list-style-type: none"><li>◦ <b>Testing</b><ul style="list-style-type: none"><li>▪ Setup ePix10k, ePix100, JF smalls for test in lab (~there)</li><li>▪ Understand charge injection issues.</li><li>▪ Baseline tests on smalls pre-deployment.</li><li>▪ Parametric performance tests (10k first)</li></ul></li><li>◦ <b>Analysis</b><ul style="list-style-type: none"><li>▪ Gather and process relevant commissioning data for Mp travellers on <a href="#">Confluence</a>.<ul style="list-style-type: none"><li>◦ Solid pedestals</li><li>◦ Noise map</li><li>◦ Response uniformity (mini-X cu-fluorescence)</li><li>◦ Bootstrap gain (sealed source)</li><li>◦ Linearity (signal injection)</li></ul></li></ul></li><li>◦ <b>Documentation</b><ul style="list-style-type: none"><li>▪ Complete on-line travellers for Mp detectors</li></ul></li><li>◦ <b>Development</b><ul style="list-style-type: none"><li>▪ RIXS-CCD, review draft Project Plan w/NEH 2.2</li><li>▪ RIXS-CCD Concept Design (R to set meeting to talk cooling options)</li><li>▪ Anton project at UCB/SSL (milestone/schedule revision received)</li><li>▪ SXR Downselect prep</li></ul></li><li>◦ <b>Lab 'commissioning'</b><ul style="list-style-type: none"><li>▪ DAQ<ul style="list-style-type: none"><li>• Storage nodes</li><li>• LCLS I/II compatibility</li></ul></li><li>▪ Table seismic</li><li>▪ Laser table re-cert</li><li>▪ BIO for racks in chase</li><li>▪ DP node purchase</li><li>▪ Sealed source purchase (M&amp;S evaporating)</li></ul></li></ul></li></ul> <p><b>Actions:</b></p>

30 min	Status	<p>CH: (Are we ready tot fix dashed line issue in the hutches?)</p> <ul style="list-style-type: none"> <li>• Charge injection scripts on 10k smalls for mask tests.</li> </ul> <p>RA: (Are we on trac for Lin tests, and when to schedule him?)</p> <ul style="list-style-type: none"> <li>• Loan stages to CXI....ensure return.</li> <li>• Meet re cooling concepts...met with Jim re outside space: not much.</li> </ul> <p>KP: JSA summary list circulated</p> <ul style="list-style-type: none"> <li>• XPP/MFX/XCS fibers due this week, other wise need ugly solution.</li> <li>• Small Rayonix testing can be done by others.</li> <li>• XPP/XCS power cable pinout (controls needs to tell us MPOD working)</li> </ul> <p>PH:</p> <ul style="list-style-type: none"> <li>• Learning NERSC interface</li> </ul>
--------	--------	--

5 min	Budget Update	mmck	<ul style="list-style-type: none"><li>M&amp;S Status (Through July)</li></ul>																																																																																																																																																																	
			<table><thead><tr><th colspan="3"></th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th>PA Proj_Act</th><th>PA Activity_Desc</th><th>LSTM Desc</th><th>KCST BA 1.2</th><th>ACTUALS</th></tr></thead><tbody><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>M&amp;S</td><td>\$7</td><td>\$7</td><td>(\$0)</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>M&amp;S</td><td>\$105</td><td>\$107</td><td>(\$2)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>M&amp;S</td><td>\$30</td><td>\$2</td><td>\$28</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>M&amp;S</td><td>\$5</td><td>\$3</td><td>\$1</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>M&amp;S</td><td>\$47</td><td>\$3</td><td>\$44</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct &amp; Dev</td><td>M&amp;S</td><td>\$112</td><td>\$101</td><td>\$11</td></tr><tr><td>17341-A4001</td><td>Detector Program Management</td><td>M&amp;S</td><td></td><td>\$6</td><td>(\$6)</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>M&amp;S</td><td>\$22</td><td></td><td>\$22</td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td>328</td><td>229</td><td>\$99</td></tr></tbody></table>				Values		Remaining Balance	PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.2	ACTUALS	10918-A4001	DET Dist Exp Support	M&S	\$7	\$7	(\$0)	16152-A4001	ePix Support	M&S	\$105	\$107	(\$2)	16158-A4001	Other Detector Support	M&S	\$30	\$2	\$28	16287-A4001	DET Department Management	M&S	\$5	\$3	\$1	16826-A4001	DET Department Research	M&S	\$47	\$3	\$44	16159-A4001	DET Dept Infrastruct & Dev	M&S	\$112	\$101	\$11	17341-A4001	Detector Program Management	M&S		\$6	(\$6)	17439-A4001	DET Department OIP Projects	M&S	\$22		\$22										328	229	\$99																																																																																										
			Values		Remaining Balance																																																																																																																																																															
PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.2	ACTUALS																																																																																																																																																																
10918-A4001	DET Dist Exp Support	M&S	\$7	\$7	(\$0)																																																																																																																																																															
16152-A4001	ePix Support	M&S	\$105	\$107	(\$2)																																																																																																																																																															
16158-A4001	Other Detector Support	M&S	\$30	\$2	\$28																																																																																																																																																															
16287-A4001	DET Department Management	M&S	\$5	\$3	\$1																																																																																																																																																															
16826-A4001	DET Department Research	M&S	\$47	\$3	\$44																																																																																																																																																															
16159-A4001	DET Dept Infrastruct & Dev	M&S	\$112	\$101	\$11																																																																																																																																																															
17341-A4001	Detector Program Management	M&S		\$6	(\$6)																																																																																																																																																															
17439-A4001	DET Department OIP Projects	M&S	\$22		\$22																																																																																																																																																															
			328	229	\$99																																																																																																																																																															
			<ul style="list-style-type: none"><li>Labor snapshot (June actuals):</li></ul>																																																																																																																																																																	
			<table><thead><tr><th colspan="3"></th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th>PA Proj_Act</th><th>PA Activity_Desc</th><th>LSTM Desc</th><th>KCST BA 1.2</th><th>ACTUALS</th></tr></thead><tbody><tr><td>16152-A4001</td><td>ePix Support</td><td>Shop Services</td><td>\$87</td><td>\$86</td><td>\$1</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>SLAC Labor</td><td>\$1</td><td>\$1</td><td>(\$0)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>Shop Services</td><td>\$10</td><td>\$40</td><td>(\$30)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>SLAC Labor</td><td>\$110</td><td>\$81</td><td>\$28</td></tr><tr><td>16253-A4001</td><td>C-S PAD Support</td><td>Shop Services</td><td>\$3</td><td></td><td>\$3</td></tr><tr><td>16253-A4001</td><td>C-S PAD Support</td><td>SLAC Labor</td><td>\$0</td><td>\$0</td><td>\$0</td></tr><tr><td>18303-A4001</td><td>Jungfrau Support</td><td>Shop Services</td><td>\$3</td><td></td><td>\$3</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>Shop Services</td><td>\$52</td><td>\$44</td><td>\$8</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>SLAC Labor</td><td>\$209</td><td>\$215</td><td>(\$6)</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>Shop Services</td><td>\$28</td><td></td><td>\$28</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>SLAC Labor</td><td>\$208</td><td>\$176</td><td>\$32</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct &amp; Dev</td><td>Shop Services</td><td>\$72</td><td>\$136</td><td>(\$64)</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct &amp; Dev</td><td>SLAC Labor</td><td>\$164</td><td>\$169</td><td>(\$5)</td></tr><tr><td>19775-A4001</td><td>Commissioning - DET</td><td>SLAC Labor</td><td>\$23</td><td>\$7</td><td>\$16</td></tr><tr><td>17341-A4001</td><td>Detector Program Management</td><td>SLAC Labor</td><td>\$327</td><td>\$276</td><td>\$51</td></tr><tr><td>17800-A4001</td><td>Jungfrau Detectors</td><td>SLAC Labor</td><td>\$1</td><td>\$1</td><td>(\$0)</td></tr><tr><td>19453-A4001</td><td>ePixM Shingle-Tiling Concept</td><td>Shop Services</td><td>\$1</td><td>\$6</td><td>(\$5)</td></tr><tr><td>18836-A4001</td><td>L2S-I-DET - Planning</td><td>Shop Services</td><td>\$20</td><td></td><td>\$20</td></tr><tr><td>18836-A4001</td><td>L2S-I-DET - Planning</td><td>SLAC Labor</td><td>\$9</td><td></td><td>\$9</td></tr><tr><td>19733-A4001</td><td>L2S-I-DET-Project Management</td><td>SLAC Labor</td><td>\$2</td><td>\$8</td><td>(\$6)</td></tr><tr><td>19734-A4003</td><td>L2S-I-DET-RIXS CCD Procure</td><td>SLAC Labor</td><td>\$1</td><td>\$1</td><td>(\$0)</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>Shop Services</td><td>\$26</td><td>\$2</td><td>\$24</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>SLAC Labor</td><td>\$78</td><td>\$75</td><td>\$3</td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td>1511</td><td>1334</td><td>\$177</td></tr></tbody></table>				Values		Remaining Balance	PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.2	ACTUALS	16152-A4001	ePix Support	Shop Services	\$87	\$86	\$1	16152-A4001	ePix Support	SLAC Labor	\$1	\$1	(\$0)	16158-A4001	Other Detector Support	Shop Services	\$10	\$40	(\$30)	16158-A4001	Other Detector Support	SLAC Labor	\$110	\$81	\$28	16253-A4001	C-S PAD Support	Shop Services	\$3		\$3	16253-A4001	C-S PAD Support	SLAC Labor	\$0	\$0	\$0	18303-A4001	Jungfrau Support	Shop Services	\$3		\$3	16287-A4001	DET Department Management	Shop Services	\$52	\$44	\$8	16287-A4001	DET Department Management	SLAC Labor	\$209	\$215	(\$6)	16826-A4001	DET Department Research	Shop Services	\$28		\$28	16826-A4001	DET Department Research	SLAC Labor	\$208	\$176	\$32	16159-A4001	DET Dept Infrastruct & Dev	Shop Services	\$72	\$136	(\$64)	16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor	\$164	\$169	(\$5)	19775-A4001	Commissioning - DET	SLAC Labor	\$23	\$7	\$16	17341-A4001	Detector Program Management	SLAC Labor	\$327	\$276	\$51	17800-A4001	Jungfrau Detectors	SLAC Labor	\$1	\$1	(\$0)	19453-A4001	ePixM Shingle-Tiling Concept	Shop Services	\$1	\$6	(\$5)	18836-A4001	L2S-I-DET - Planning	Shop Services	\$20		\$20	18836-A4001	L2S-I-DET - Planning	SLAC Labor	\$9		\$9	19733-A4001	L2S-I-DET-Project Management	SLAC Labor	\$2	\$8	(\$6)	19734-A4003	L2S-I-DET-RIXS CCD Procure	SLAC Labor	\$1	\$1	(\$0)	17439-A4001	DET Department OIP Projects	Shop Services	\$26	\$2	\$24	17439-A4001	DET Department OIP Projects	SLAC Labor	\$78	\$75	\$3										1511	1334	\$177
			Values		Remaining Balance																																																																																																																																																															
PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.2	ACTUALS																																																																																																																																																																
16152-A4001	ePix Support	Shop Services	\$87	\$86	\$1																																																																																																																																																															
16152-A4001	ePix Support	SLAC Labor	\$1	\$1	(\$0)																																																																																																																																																															
16158-A4001	Other Detector Support	Shop Services	\$10	\$40	(\$30)																																																																																																																																																															
16158-A4001	Other Detector Support	SLAC Labor	\$110	\$81	\$28																																																																																																																																																															
16253-A4001	C-S PAD Support	Shop Services	\$3		\$3																																																																																																																																																															
16253-A4001	C-S PAD Support	SLAC Labor	\$0	\$0	\$0																																																																																																																																																															
18303-A4001	Jungfrau Support	Shop Services	\$3		\$3																																																																																																																																																															
16287-A4001	DET Department Management	Shop Services	\$52	\$44	\$8																																																																																																																																																															
16287-A4001	DET Department Management	SLAC Labor	\$209	\$215	(\$6)																																																																																																																																																															
16826-A4001	DET Department Research	Shop Services	\$28		\$28																																																																																																																																																															
16826-A4001	DET Department Research	SLAC Labor	\$208	\$176	\$32																																																																																																																																																															
16159-A4001	DET Dept Infrastruct & Dev	Shop Services	\$72	\$136	(\$64)																																																																																																																																																															
16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor	\$164	\$169	(\$5)																																																																																																																																																															
19775-A4001	Commissioning - DET	SLAC Labor	\$23	\$7	\$16																																																																																																																																																															
17341-A4001	Detector Program Management	SLAC Labor	\$327	\$276	\$51																																																																																																																																																															
17800-A4001	Jungfrau Detectors	SLAC Labor	\$1	\$1	(\$0)																																																																																																																																																															
19453-A4001	ePixM Shingle-Tiling Concept	Shop Services	\$1	\$6	(\$5)																																																																																																																																																															
18836-A4001	L2S-I-DET - Planning	Shop Services	\$20		\$20																																																																																																																																																															
18836-A4001	L2S-I-DET - Planning	SLAC Labor	\$9		\$9																																																																																																																																																															
19733-A4001	L2S-I-DET-Project Management	SLAC Labor	\$2	\$8	(\$6)																																																																																																																																																															
19734-A4003	L2S-I-DET-RIXS CCD Procure	SLAC Labor	\$1	\$1	(\$0)																																																																																																																																																															
17439-A4001	DET Department OIP Projects	Shop Services	\$26	\$2	\$24																																																																																																																																																															
17439-A4001	DET Department OIP Projects	SLAC Labor	\$78	\$75	\$3																																																																																																																																																															
			1511	1334	\$177																																																																																																																																																															
15 min	Review ASC First Projects	all	Coordinate/update lab schedule.																																																																																																																																																																	
10 min	Any other busine ss																																																																																																																																																																			

## Action items

- ☒ **Action:** Kazutaka Nakahara to circulate and/or post chiller manual to confluence.