

2021-03-09 Detector Planning Meeting notes

Attendees

- [McKelvey, Mark E](#)
- [Philip Hart](#)
- [Kazutaka Nakahara](#)
- Rebecca Armenta
- Conny Hansson
- Bhavna Nayak
- Chris Koerber

Goals

- Set and status planning activities for detector development and deployment.

Discussion items

Time	Item	Who	Notes
10 min	Beamtime support update		<ul style="list-style-type: none">• Chris has taken over Mondays, all in order for next two weeks pending changes.• Detector readiness:<ul style="list-style-type: none">◦ Return ePix100#7 for repair?◦ Receive/test ePix100 spares and side-look 1mm ePix10k◦ Baseline JF and 2M 'traveller' pages on Confluence.<ul style="list-style-type: none">▪ Collect and analyze any remaining in-lab test data.

30 min	Priorities Review	All	<ul style="list-style-type: none"> • 2021 events: <ul style="list-style-type: none"> ◦ Projects new starts: <ul style="list-style-type: none"> ▪ VFCCD/ePixM downselect implementation of REXS for 2.2 - April 28 <ul style="list-style-type: none"> • Teams briefed on downselect plan. • Panel charge draft in circulation, review w/Kai&Co. ▪ SparkPix-S Phase II (full-size ASIC for sparsification, Tixel-based, underway) ▪ ePixHR IV: Prototype detector project underway ▪ TXI Detectors (2Mp and 140kp based on ePixHR @5kHz) CDR Closed out, project underway. ▪ ePixUHR (130nm TSV structure to reach 100kHz), planning ◦ Production: <ul style="list-style-type: none"> ▪ spare modules (0.5 & 1mm) Module order in work, new sensor order out ▪ Approved 3d copy of ePix10k2m (planning) - cost delta may delay ▪ Approved spare quads for MEC (planning) - same cost delta may delay ▪ Proposed in-vac ePix10k2m for CXI ▪ Proposed ePix10k4m ▪ Proposed UED detector upgrade (2kHz, 125um sensor) ◦ RIXS-CCD/cooler test and verification (cooler and packaged supply tested at STA). Engineering note in signature process, review w/Georgi ◦ HiZ collaboration tests (IH secured, plans circulated to collaboration partners), met w/SSRL, Lol needed ◦ Outreach for R&D support (SparkPix-ED, SparkPix Delta). ◦ Support effort for LCLS-II-HE instruments (performance verification/implementation planning) ◦ SBIR effort for UXI. • Group priorities review: <ul style="list-style-type: none"> ◦ Testing <ul style="list-style-type: none"> ▪ Setup ePix10k, ePix100, JF smalls for test in lab, Bhavna/Chris hands-on trng. Day this week? ▪ Review with TID the stitching progress, look for improvements. Stand up calibration team ▪ Can we figure out what's wrong with ePix100/7? ▪ RIXS-CCD cooler test planning. ◦ Analysis <ul style="list-style-type: none"> ▪ Gather and process relevant commissioning data for Mp travellers on Confluence. <ul style="list-style-type: none"> ◦ Solid pedestals ◦ Noise map ◦ Response uniformity (mini-X cu-fluorescence) ◦ Bootstrap gain (sealed source) ◦ Linearity (signal injection) ◦ Documentation <ul style="list-style-type: none"> ▪ Complete on-line travellers for Mp detectors ◦ Development <ul style="list-style-type: none"> ▪ RIXS-CCD, review engineering note with w/NEH 2.2 ▪ SXR Downselect prep. May 1? ◦ Lab 'commissioning' <ul style="list-style-type: none"> ▪ DAQ <ul style="list-style-type: none"> • Storage nodes (ordered) • LCLS I/II compatibility ▪ BIO for racks in chase (Chris to take over hounding) ▪ Vac chamber for in-lab tests? Compatible with XPP alcove? <p>Actions:</p>
--------	-------------------	-----	--

30 min	Status	<p>Vaccine available</p> <p>Controls/PMPS seminar at 11am</p> <p>Anton has MCPs, expects first tests with Timepix this week.</p> <p>Issues with UED pedestals/corrections</p> <p>RIXS hardware shipped to STA, packaged</p> <p>Detector storage in NEH/setup lab??</p> <p>Cal status summary pls,</p> <p>CH:</p> <ul style="list-style-type: none"> • R0 measurements run • Slides for Hi-Z consortium • Synchrotron. <p>RA:</p> <ul style="list-style-type: none"> • Practice install JF modules on test mount. • Notes on Slack page. • Need working power supply before testing. <p>KN:</p> <ul style="list-style-type: none"> • Spare JF Power supply received, need cold plate. • UED MPOD? • Rayonix has two bad tiles, too close to experiment to fix. <p>PH:</p> <ul style="list-style-type: none"> • MFX 10k calibration with hockey stick has been refined slightly..2% of pixels have noisy first switch, need more uptime to test. • UX1 IoC update, need help from Dan to run in the lab. <p>BN:</p> <ul style="list-style-type: none"> • Made updates to detector website, in work. • working with PH on porting PyRoot to Python. <p>KN</p> <ul style="list-style-type: none"> • UED guys are set with new cables • ePix UED temp 63C • Sunday MFX finishes, 2M comes off, box delivered to MFX today. • XPP having trouble with pgp server hat runs 2M. • CXI fiber 450uW becomes 50-60uW, defect in port feedthrough sometime limits to 2uW(?), replacement flanges on order (8-9 weeks).
--------	--------	--

5 min	Budget Update	mmck	<ul style="list-style-type: none">M&S Status (Through December)																																																																																																																																			
			<table><thead><tr><th colspan="3"></th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th>PA Proj_Act</th><th>PA Activity_Desc</th><th>LSTM Desc</th><th>KCST BA 1.0</th><th>ACTUALS</th></tr></thead><tbody><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>M&S</td><td></td><td>\$0</td><td>(\$0)</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>M&S</td><td>\$61</td><td></td><td>\$61</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>M&S</td><td>\$12</td><td>\$0</td><td>\$12</td></tr><tr><td>16253-A4001</td><td>C-S PAD Support</td><td>M&S</td><td>\$6</td><td></td><td>\$6</td></tr><tr><td>18303-A4001</td><td>Jungfrau Support</td><td>M&S</td><td>\$12</td><td></td><td>\$12</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>M&S</td><td>\$4</td><td>\$4</td><td>\$0</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>M&S</td><td>\$58</td><td>\$9</td><td>\$49</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct & Dev</td><td>M&S</td><td>\$134</td><td>\$14</td><td>\$121</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>M&S</td><td>\$22</td><td>\$40</td><td>(\$18)</td></tr><tr><td></td><td></td><td></td><td>\$310</td><td>67</td><td>\$243</td></tr></tbody></table>				Values		Remaining Balance	PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.0	ACTUALS	10918-A4001	DET Dist Exp Support	M&S		\$0	(\$0)	16152-A4001	ePix Support	M&S	\$61		\$61	16158-A4001	Other Detector Support	M&S	\$12	\$0	\$12	16253-A4001	C-S PAD Support	M&S	\$6		\$6	18303-A4001	Jungfrau Support	M&S	\$12		\$12	16287-A4001	DET Department Management	M&S	\$4	\$4	\$0	16826-A4001	DET Department Research	M&S	\$58	\$9	\$49	16159-A4001	DET Dept Infrastruct & Dev	M&S	\$134	\$14	\$121	17439-A4001	DET Department OIP Projects	M&S	\$22	\$40	(\$18)				\$310	67	\$243																																																												
			Values		Remaining Balance																																																																																																																																	
PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.0	ACTUALS																																																																																																																																		
10918-A4001	DET Dist Exp Support	M&S		\$0	(\$0)																																																																																																																																	
16152-A4001	ePix Support	M&S	\$61		\$61																																																																																																																																	
16158-A4001	Other Detector Support	M&S	\$12	\$0	\$12																																																																																																																																	
16253-A4001	C-S PAD Support	M&S	\$6		\$6																																																																																																																																	
18303-A4001	Jungfrau Support	M&S	\$12		\$12																																																																																																																																	
16287-A4001	DET Department Management	M&S	\$4	\$4	\$0																																																																																																																																	
16826-A4001	DET Department Research	M&S	\$58	\$9	\$49																																																																																																																																	
16159-A4001	DET Dept Infrastruct & Dev	M&S	\$134	\$14	\$121																																																																																																																																	
17439-A4001	DET Department OIP Projects	M&S	\$22	\$40	(\$18)																																																																																																																																	
			\$310	67	\$243																																																																																																																																	
			<ul style="list-style-type: none">Labor snapshot (December actuals):																																																																																																																																			
			<table><thead><tr><th colspan="3"></th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th>PA Proj_Act</th><th>PA Activity_Desc</th><th>LSTM Desc</th><th>KCST BA 1.0</th><th>ACTUALS</th></tr></thead><tbody><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>Shop Services</td><td>\$134</td><td></td><td>\$134</td></tr><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>SLAC Labor</td><td>\$19</td><td>\$3</td><td>\$16</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>Shop Services</td><td>\$77</td><td></td><td>\$77</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>SLAC Labor</td><td></td><td>\$3</td><td>(\$3)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>Shop Services</td><td></td><td>\$12</td><td>(\$12)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>SLAC Labor</td><td>\$115</td><td>\$32</td><td>\$83</td></tr><tr><td>18303-A4001</td><td>Jungfrau Support</td><td>Shop Services</td><td>\$6</td><td></td><td>\$6</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>Shop Services</td><td>\$25</td><td></td><td>\$25</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>SLAC Labor</td><td>\$136</td><td>\$80</td><td>\$56</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>Shop Services</td><td>\$9</td><td></td><td>\$9</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>SLAC Labor</td><td>\$197</td><td>\$55</td><td>\$142</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct & Dev</td><td>Shop Services</td><td>\$63</td><td>\$55</td><td>\$7</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct & Dev</td><td>SLAC Labor</td><td>\$264</td><td>\$92</td><td>\$172</td></tr><tr><td>19775-A4001</td><td>Commissioning - DET</td><td>Shop Services</td><td></td><td></td><td></td></tr><tr><td>17341-A4001</td><td>Detector Program Management</td><td>SLAC Labor</td><td>\$330</td><td>\$54</td><td>\$276</td></tr><tr><td>17778-A4001</td><td>Very Fast CCD</td><td>Shop Services</td><td></td><td>\$8</td><td>(\$8)</td></tr><tr><td>19733-A4001</td><td>L2S-I-DET-Project Management</td><td>SLAC Labor</td><td></td><td>\$5</td><td>(\$5)</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>Shop Services</td><td>\$48</td><td></td><td>\$48</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>SLAC Labor</td><td>\$57</td><td>\$22</td><td>\$35</td></tr><tr><td></td><td></td><td></td><td>1479</td><td>423</td><td>\$1,056</td></tr></tbody></table>				Values		Remaining Balance	PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.0	ACTUALS	10918-A4001	DET Dist Exp Support	Shop Services	\$134		\$134	10918-A4001	DET Dist Exp Support	SLAC Labor	\$19	\$3	\$16	16152-A4001	ePix Support	Shop Services	\$77		\$77	16152-A4001	ePix Support	SLAC Labor		\$3	(\$3)	16158-A4001	Other Detector Support	Shop Services		\$12	(\$12)	16158-A4001	Other Detector Support	SLAC Labor	\$115	\$32	\$83	18303-A4001	Jungfrau Support	Shop Services	\$6		\$6	16287-A4001	DET Department Management	Shop Services	\$25		\$25	16287-A4001	DET Department Management	SLAC Labor	\$136	\$80	\$56	16826-A4001	DET Department Research	Shop Services	\$9		\$9	16826-A4001	DET Department Research	SLAC Labor	\$197	\$55	\$142	16159-A4001	DET Dept Infrastruct & Dev	Shop Services	\$63	\$55	\$7	16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor	\$264	\$92	\$172	19775-A4001	Commissioning - DET	Shop Services				17341-A4001	Detector Program Management	SLAC Labor	\$330	\$54	\$276	17778-A4001	Very Fast CCD	Shop Services		\$8	(\$8)	19733-A4001	L2S-I-DET-Project Management	SLAC Labor		\$5	(\$5)	17439-A4001	DET Department OIP Projects	Shop Services	\$48		\$48	17439-A4001	DET Department OIP Projects	SLAC Labor	\$57	\$22	\$35				1479	423	\$1,056
			Values		Remaining Balance																																																																																																																																	
PA Proj_Act	PA Activity_Desc	LSTM Desc	KCST BA 1.0	ACTUALS																																																																																																																																		
10918-A4001	DET Dist Exp Support	Shop Services	\$134		\$134																																																																																																																																	
10918-A4001	DET Dist Exp Support	SLAC Labor	\$19	\$3	\$16																																																																																																																																	
16152-A4001	ePix Support	Shop Services	\$77		\$77																																																																																																																																	
16152-A4001	ePix Support	SLAC Labor		\$3	(\$3)																																																																																																																																	
16158-A4001	Other Detector Support	Shop Services		\$12	(\$12)																																																																																																																																	
16158-A4001	Other Detector Support	SLAC Labor	\$115	\$32	\$83																																																																																																																																	
18303-A4001	Jungfrau Support	Shop Services	\$6		\$6																																																																																																																																	
16287-A4001	DET Department Management	Shop Services	\$25		\$25																																																																																																																																	
16287-A4001	DET Department Management	SLAC Labor	\$136	\$80	\$56																																																																																																																																	
16826-A4001	DET Department Research	Shop Services	\$9		\$9																																																																																																																																	
16826-A4001	DET Department Research	SLAC Labor	\$197	\$55	\$142																																																																																																																																	
16159-A4001	DET Dept Infrastruct & Dev	Shop Services	\$63	\$55	\$7																																																																																																																																	
16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor	\$264	\$92	\$172																																																																																																																																	
19775-A4001	Commissioning - DET	Shop Services																																																																																																																																				
17341-A4001	Detector Program Management	SLAC Labor	\$330	\$54	\$276																																																																																																																																	
17778-A4001	Very Fast CCD	Shop Services		\$8	(\$8)																																																																																																																																	
19733-A4001	L2S-I-DET-Project Management	SLAC Labor		\$5	(\$5)																																																																																																																																	
17439-A4001	DET Department OIP Projects	Shop Services	\$48		\$48																																																																																																																																	
17439-A4001	DET Department OIP Projects	SLAC Labor	\$57	\$22	\$35																																																																																																																																	
			1479	423	\$1,056																																																																																																																																	
15 min	Review ASC First Projects	all	Coordinate/update lab schedule.																																																																																																																																			
10 min	Any other business																																																																																																																																					

Action items: