

Things to be done before commissioning

Task	Subtasks	Who	Needed for/by	Comment
DecaRads	<ul style="list-style-type: none"> • Hardware • Software 			
RF commissioning procedure				
pre-cooldown checks				
Cavity Summary Display				
RF fault summary display				
Guided Commissioning Screen HLA				
Injector HLAs				
4K vs 2K commissioning items				
CM acceptance test data into EPICS				
Any extra "convenience" displays				
Alan's radiation monitors				
Microphonics	<ul style="list-style-type: none"> • quick capture • HLA 			
Meeting with Jeremy for 6x6 kickoff				

Check-in with Ernest and Kukhee on Abstraction Layer				
Archiver (touch base with Carolina&Sonya)				
SC magnet degaussing				