

# 2021-07-20 Detector Planning Meeting notes

## Attendees

- [McKelvey, Mark E](#)
- [Philip Hart](#)
- [Kazutaka Nakahara](#)
- Conny Hansson
- Bhavna Nayak
- Chris Koerber

## Goals

- Set and status planning activities for detector development and deployment.

## Discussion items

Time	Item	Who	Notes
10 min	Beamtime support update		<ul style="list-style-type: none"><li>▪ ePix10k timing test opportunity?</li></ul>

30 min	Priorities Review	All	<ul style="list-style-type: none"> <li>• <b>2021 events:</b> <ul style="list-style-type: none"> <li>◦ <b>Projects new starts:</b> <ul style="list-style-type: none"> <li>▪ <b>ePixM project plan submitted, n w uploading to P6..</b></li> <li>▪ <b>SparkPix-S Phase II</b> (full-size ASIC for sparsification engine), on-track</li> <li>▪ <b>ePixHR V: Prototype detector project underway, deliver sm camera in time for LDAC results.</b></li> <li>▪ <b>TXI Detectors</b> (2Mp and 140kp based on ePixHR @5kHz) <b>delta mech design review on Friday.</b></li> <li>▪ <b>ePixUHR</b> (130nm TSV structure to reach 100kHz), <b>CDR tmrw for 100kHz prototype based on simplified SparkPix-ED.</b></li> </ul> </li> <li>◦ <b>Production:</b> <ul style="list-style-type: none"> <li>▪ <b>spare modules</b> (0.5 &amp; 1mm) Module order in work, new sensor order out. No-ghost modules delayed to October.</li> <li>▪ <b>Approved 3d copy of ePix10k2m: underway, November delivery (may slip due to module delay)</b></li> <li>▪ <b>Approved spare quads for MEC: underway, August delivery</b></li> <li>▪ <b>Proposed in-air 2m/1mm project plan submitted to OIP.</b></li> <li>▪ <b>Proposed UED detector upgrade, planning in work.</b></li> <li>▪ <b>Proposed ePix10k4m (concept)</b></li> </ul> </li> <li>◦ <b>RIXS-CCD/cooler test and verification:</b> Delivery delayed until mid-July...readiness?? Issue with 2nd cooler.</li> <li>◦ <b>HiZ collaboration tests:</b> Ge and CZT modules wirebonded, CZT no stick, SSRL &amp; LCLS beam times secured, Ge chamber in work.</li> <li>◦ <b>Outreach for R&amp;D support</b> (SparkPix-ED, SparkPix Delta).</li> <li>◦ <b>Support effort for LCLS-II-HE instruments</b> (performance verification/implementation planning)</li> <li>◦ <b>SBIR effort for UXI.</b></li> </ul> </li> <li>• <b>Group priorities review:</b> <ul style="list-style-type: none"> <li>◦ <b>Testing</b> <ul style="list-style-type: none"> <li>▪ <b>Run 'standard' cal on two 10k smalls with new firmware, log tracker.</b></li> <li>▪ <b>CompEnOn study during CXI checkout time? 111, 1a vs 19?</b></li> <li>▪ <b>Any ePix100 detectors in ASC? Can we figure out what's wrong with ePix100/7?</b></li> <li>▪ <b>RIXS-CCD cooler test planning.</b></li> </ul> </li> <li>◦ <b>Analysis</b> <ul style="list-style-type: none"> <li>▪ <b>Gather and process relevant commissioning data for Mp travellers on <a href="#">Confluence</a>.</b> <ul style="list-style-type: none"> <li>◦ Solid pedestals</li> <li>◦ Noise map</li> <li>◦ Response uniformity (mini-X cu-fluorescence)</li> <li>◦ Bootstrap gain (sealed source)</li> <li>◦ Linearity (signal injection)</li> </ul> </li> </ul> </li> <li>◦ <b>Documentation</b> <ul style="list-style-type: none"> <li>▪ <b>Complete on-line travellers for Mp detectors</b></li> </ul> </li> <li>◦ <b>Development</b></li> <li>◦ <b>Lab 'commissioning'</b> <ul style="list-style-type: none"> <li>▪ <b>DAQ</b> <ul style="list-style-type: none"> <li>• <b>Storage nodes configured, put in use?</b></li> <li>• <b>LCLS I/II compatibility?</b></li> </ul> </li> <li>▪ <b>Chase racks anchored....cables, water status?</b></li> <li>▪ <b>Vac chamber for in-lab tests? Compatible with XPP alcove?</b></li> </ul> </li> </ul> </li> </ul> <p><b>Actions:</b></p>
--------	-------------------	-----	---

30 min	Status		<p>Self-assessment period should be open...sequence accelerated this year...go ahead</p> <p>Cal team meet ton Friday??</p> <p>LDAC Panel assembled</p> <p>Coming up on self-assessment period...aiming for early salary adjustment period</p> <p>KN:</p> <ul style="list-style-type: none"> <li>• Rayonix needs repair at Rayonix, do in August</li> <li>• XPP needs 4 ePix100 by July 1 plus 0.5m JF</li> <li>• LCLS-II DAQ not fully operational in ASC.....needs resolution</li> <li>• @MFX for wave8 this week.FIM beamtime this weekend</li> <li>• Spare JF Power supply received, need cold plate.</li> <li>• UED MPOD?</li> </ul> <p>PH:</p> <ul style="list-style-type: none"> <li>• Started processing CI on CompEn exp....nothing jumps out.</li> <li>• MEC experiment on Thursday, detectors should be OK</li> </ul> <p>CH:</p> <ul style="list-style-type: none"> <li>▪ Small 10k still has fw problem</li> <li>▪ Measuring leakage via ACQ timing window</li> <li>▪ Will use portable vac chamber for Hi-Z</li> </ul> <p>RA:</p> <ul style="list-style-type: none"> <li>▪ Prepare for mid-july RIXS-CCD</li> <li>▪ Lost Derek, may need May Ling to help training on laser vibrometer</li> <li>▪ Need mtg for acceptance test planning (Friday)</li> </ul> <p>BN:</p> <ul style="list-style-type: none"> <li>• Min/max stitching.</li> <li>• Run cal on new ePix firmware.</li> <li>• Grafana setup to alert Slack channel.</li> <li>• Made updates to detector website, in work.</li> <li>• Working with PH on porting PyRoot to Python.</li> </ul> <p>CK:</p> <ul style="list-style-type: none"> <li>• Lesker chamber quote in work.</li> <li>• Order/borrow Variac.</li> </ul>
--------	--------	--	--

5 min	Budget Update	mmck	<ul style="list-style-type: none"><li>M&amp;S Status (Through May)</li></ul>																																																																																																																																
			<table><thead><tr><th rowspan="2">PA Proj_Act</th><th rowspan="2">PA Activity_Desc</th><th rowspan="2">LSTM Desc</th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th>KCST BA 1.1</th><th>ACTUALS</th></tr></thead><tbody><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>M&amp;S</td><td>\$0</td><td>\$0</td><td>\$0</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>M&amp;S</td><td>\$63</td><td>\$23</td><td>\$40</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>M&amp;S</td><td>\$13</td><td>\$0</td><td>\$12</td></tr><tr><td>16253-A4001</td><td>C-S PAD Support</td><td>M&amp;S</td><td>\$6</td><td></td><td>\$6</td></tr><tr><td>18303-A4001</td><td>Jungfrau Support</td><td>M&amp;S</td><td>\$11</td><td></td><td>\$11</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>M&amp;S</td><td>\$11</td><td>\$9</td><td>\$3</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>M&amp;S</td><td>\$57</td><td>\$25</td><td>\$32</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct &amp; Dev</td><td>M&amp;S</td><td>\$137</td><td>\$108</td><td>\$29</td></tr><tr><td>17341-A4001</td><td>Detector Program Management</td><td>M&amp;S</td><td>\$0</td><td>\$1</td><td>(\$0)</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>M&amp;S</td><td>\$40</td><td>\$40</td><td>\$0</td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td>339</td><td>206</td><td>\$133</td></tr></tbody></table>	PA Proj_Act	PA Activity_Desc	LSTM Desc	Values		Remaining Balance	KCST BA 1.1	ACTUALS	10918-A4001	DET Dist Exp Support	M&S	\$0	\$0	\$0	16152-A4001	ePix Support	M&S	\$63	\$23	\$40	16158-A4001	Other Detector Support	M&S	\$13	\$0	\$12	16253-A4001	C-S PAD Support	M&S	\$6		\$6	18303-A4001	Jungfrau Support	M&S	\$11		\$11	16287-A4001	DET Department Management	M&S	\$11	\$9	\$3	16826-A4001	DET Department Research	M&S	\$57	\$25	\$32	16159-A4001	DET Dept Infrastruct & Dev	M&S	\$137	\$108	\$29	17341-A4001	Detector Program Management	M&S	\$0	\$1	(\$0)	17439-A4001	DET Department OIP Projects	M&S	\$40	\$40	\$0										339	206	\$133																																																
PA Proj_Act	PA Activity_Desc	LSTM Desc	Values				Remaining Balance																																																																																																																												
			KCST BA 1.1	ACTUALS																																																																																																																															
10918-A4001	DET Dist Exp Support	M&S	\$0	\$0	\$0																																																																																																																														
16152-A4001	ePix Support	M&S	\$63	\$23	\$40																																																																																																																														
16158-A4001	Other Detector Support	M&S	\$13	\$0	\$12																																																																																																																														
16253-A4001	C-S PAD Support	M&S	\$6		\$6																																																																																																																														
18303-A4001	Jungfrau Support	M&S	\$11		\$11																																																																																																																														
16287-A4001	DET Department Management	M&S	\$11	\$9	\$3																																																																																																																														
16826-A4001	DET Department Research	M&S	\$57	\$25	\$32																																																																																																																														
16159-A4001	DET Dept Infrastruct & Dev	M&S	\$137	\$108	\$29																																																																																																																														
17341-A4001	Detector Program Management	M&S	\$0	\$1	(\$0)																																																																																																																														
17439-A4001	DET Department OIP Projects	M&S	\$40	\$40	\$0																																																																																																																														
			339	206	\$133																																																																																																																														
			<ul style="list-style-type: none"><li>Labor snapshot (May actuals):</li></ul>																																																																																																																																
			<table><thead><tr><th rowspan="2">PA Proj_Act</th><th rowspan="2">PA Activity_Desc</th><th rowspan="2">LSTM Desc</th><th colspan="2">Values</th><th rowspan="2">Remaining Balance</th></tr><tr><th>KCST BA 1.1</th><th>ACTUALS</th></tr></thead><tbody><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>Shop Services</td><td>\$82</td><td></td><td>\$82</td></tr><tr><td>10918-A4001</td><td>DET Dist Exp Support</td><td>SLAC Labor</td><td>\$13</td><td>\$3</td><td>\$10</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>Shop Services</td><td>\$53</td><td>\$8</td><td>\$44</td></tr><tr><td>16152-A4001</td><td>ePix Support</td><td>SLAC Labor</td><td>\$3</td><td>\$35</td><td>(\$31)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>Shop Services</td><td>\$23</td><td>\$34</td><td>(\$11)</td></tr><tr><td>16158-A4001</td><td>Other Detector Support</td><td>SLAC Labor</td><td>\$125</td><td>\$67</td><td>\$58</td></tr><tr><td>18303-A4001</td><td>Jungfrau Support</td><td>Shop Services</td><td>\$3</td><td></td><td>\$3</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>Shop Services</td><td>\$15</td><td>\$3</td><td>\$12</td></tr><tr><td>16287-A4001</td><td>DET Department Management</td><td>SLAC Labor</td><td>\$275</td><td>\$216</td><td>\$59</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>Shop Services</td><td>\$5</td><td></td><td>\$5</td></tr><tr><td>16826-A4001</td><td>DET Department Research</td><td>SLAC Labor</td><td>\$211</td><td>\$120</td><td>\$90</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct &amp; Dev</td><td>Shop Services</td><td>\$106</td><td>\$114</td><td>(\$8)</td></tr><tr><td>16159-A4001</td><td>DET Dept Infrastruct &amp; Dev</td><td>SLAC Labor</td><td>\$352</td><td>\$333</td><td>\$19</td></tr><tr><td>17341-A4001</td><td>Detector Program Management</td><td>SLAC Labor</td><td>\$223</td><td>\$145</td><td>\$77</td></tr><tr><td>17778-A4001</td><td>Very Fast CCD</td><td>Shop Services</td><td>\$14</td><td>\$17</td><td>(\$3)</td></tr><tr><td>19733-A4001</td><td>L2S-I-DET-Project Management</td><td>SLAC Labor</td><td>\$25</td><td>\$15</td><td>\$10</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>Shop Services</td><td>\$25</td><td></td><td>\$25</td></tr><tr><td>17439-A4001</td><td>DET Department OIP Projects</td><td>SLAC Labor</td><td>\$55</td><td>\$52</td><td>\$3</td></tr><tr><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td>1606</td><td>1163</td><td>\$443</td></tr></tbody></table>	PA Proj_Act	PA Activity_Desc	LSTM Desc	Values		Remaining Balance	KCST BA 1.1	ACTUALS	10918-A4001	DET Dist Exp Support	Shop Services	\$82		\$82	10918-A4001	DET Dist Exp Support	SLAC Labor	\$13	\$3	\$10	16152-A4001	ePix Support	Shop Services	\$53	\$8	\$44	16152-A4001	ePix Support	SLAC Labor	\$3	\$35	(\$31)	16158-A4001	Other Detector Support	Shop Services	\$23	\$34	(\$11)	16158-A4001	Other Detector Support	SLAC Labor	\$125	\$67	\$58	18303-A4001	Jungfrau Support	Shop Services	\$3		\$3	16287-A4001	DET Department Management	Shop Services	\$15	\$3	\$12	16287-A4001	DET Department Management	SLAC Labor	\$275	\$216	\$59	16826-A4001	DET Department Research	Shop Services	\$5		\$5	16826-A4001	DET Department Research	SLAC Labor	\$211	\$120	\$90	16159-A4001	DET Dept Infrastruct & Dev	Shop Services	\$106	\$114	(\$8)	16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor	\$352	\$333	\$19	17341-A4001	Detector Program Management	SLAC Labor	\$223	\$145	\$77	17778-A4001	Very Fast CCD	Shop Services	\$14	\$17	(\$3)	19733-A4001	L2S-I-DET-Project Management	SLAC Labor	\$25	\$15	\$10	17439-A4001	DET Department OIP Projects	Shop Services	\$25		\$25	17439-A4001	DET Department OIP Projects	SLAC Labor	\$55	\$52	\$3										1606	1163	\$443
PA Proj_Act	PA Activity_Desc	LSTM Desc	Values				Remaining Balance																																																																																																																												
			KCST BA 1.1	ACTUALS																																																																																																																															
10918-A4001	DET Dist Exp Support	Shop Services	\$82		\$82																																																																																																																														
10918-A4001	DET Dist Exp Support	SLAC Labor	\$13	\$3	\$10																																																																																																																														
16152-A4001	ePix Support	Shop Services	\$53	\$8	\$44																																																																																																																														
16152-A4001	ePix Support	SLAC Labor	\$3	\$35	(\$31)																																																																																																																														
16158-A4001	Other Detector Support	Shop Services	\$23	\$34	(\$11)																																																																																																																														
16158-A4001	Other Detector Support	SLAC Labor	\$125	\$67	\$58																																																																																																																														
18303-A4001	Jungfrau Support	Shop Services	\$3		\$3																																																																																																																														
16287-A4001	DET Department Management	Shop Services	\$15	\$3	\$12																																																																																																																														
16287-A4001	DET Department Management	SLAC Labor	\$275	\$216	\$59																																																																																																																														
16826-A4001	DET Department Research	Shop Services	\$5		\$5																																																																																																																														
16826-A4001	DET Department Research	SLAC Labor	\$211	\$120	\$90																																																																																																																														
16159-A4001	DET Dept Infrastruct & Dev	Shop Services	\$106	\$114	(\$8)																																																																																																																														
16159-A4001	DET Dept Infrastruct & Dev	SLAC Labor	\$352	\$333	\$19																																																																																																																														
17341-A4001	Detector Program Management	SLAC Labor	\$223	\$145	\$77																																																																																																																														
17778-A4001	Very Fast CCD	Shop Services	\$14	\$17	(\$3)																																																																																																																														
19733-A4001	L2S-I-DET-Project Management	SLAC Labor	\$25	\$15	\$10																																																																																																																														
17439-A4001	DET Department OIP Projects	Shop Services	\$25		\$25																																																																																																																														
17439-A4001	DET Department OIP Projects	SLAC Labor	\$55	\$52	\$3																																																																																																																														
			1606	1163	\$443																																																																																																																														
15 min	Review ASC First Projects	all	Coordinate/update lab schedule.																																																																																																																																
10 min	Any other business																																																																																																																																		

Action items: