

Key Projects Pre Launch

As of this writing there are nominally less than 4 months before launch. And perhaps 3 months to change things. Here is a list of priority items we must address now in SAS land. At first this will be an effort to gather input on the list, then we will order them by priority and attack.

Priority	What	Description	Point of Contact
	SCons	replace CMT with SCons; update RM, MRStudio etc	Navid
	Composite Event Lists	Root file bookkeeping for locations of event pieces	David, Heather
	Upgrade web Skimmer to use CELs	Access to Root trees in the Data Server	Tony, David
	Interleave to use CELs	Big Run sky access depends on CELs for interleave	Tracy
	data reprocessing	demonstrate Pipeline task to bulk reprocess L1 data	Tom, Warren
	tape archive	use of xrootd to manage tape archive	Wilko
	new Oracle servers	replace glast-oracle01,2 with new Niagara servers	Tony, Dan
	MOOT offline	infrastructure to access MOOD from Gleam	Joanne
	OBF talks to MOOT	Onboard filter in Gleam needs to obtain configs from MOOD	Tracy, Joanne
	wrap DFI offline	when DFI is ready from FSW folks, wrap for offline	Heather
	clean off 100 TB existing disk	due to budget cuts, need to reuse existing disk	Richard
	ACD code review, upgrade	review (and upgrade?) of Acd sim and recon	ACD review gang
	documentation expansion	Data Handling operations; Data Access; much more!	Chuck
	stress test L1 proc	Needs to test scaling and robustness	Warren