

Schedules

LCLS Control System Schedules

Various schedules exist, or will exist, for all aspects of the LCLS Controls Effort. This includes schedules for subsystems, for specific areas and for related efforts such as overall installation and commissioning.

Pages listed here will also be available through links from the corresponding subsystem or location.

Commissioning Schedule

See attached file

Project Schedules

Information is Forthcoming

Control Subsystem Schedules

- Diagnostics
 - BPMs
 - MPS
 - [Wire Scanners](#)
- High Level Applications
 - Fast Feedback
 - Steering
- Low Level RF
- Magnets
 - [Hardware](#)
 - [Software|LCLS Magnet Software Schedule] ([Old Web Page](#))
 - [Magnets](#)
- Timing

Installation Schedules

- [2006 Downtime Schedule](#)

Commissioning

- [Injector Commissioning Presentation \(Mar-01-2006\)](#) by C.Limborg at Controls Group Meeting.
-