

ToriodStatus-April-04-07

- No Meeting today.
- All three TCM boxes needed for injector install are now assembled and tested. Two units are installed in LKG-14 along with the digitizer chassis.

Simulated data is being displayed on the LCLSHOME pages, including digitized waveforms from one channel now also showing simulated data.

- Several more incoming toroids have been electrically tested and are ready for bakeout, waiting to be taken away. Two large bore toroids were also tested and are now being baked out.
- I'm continuing to develop the internal software for configuration management and enhanced calibration abilities, also to better handle the special needs of the Faraday cup channels.

Thanks,
Michael Cecere
SLAC B34, Rm251
(650) 926-4724