ID		Task Name	Duration	Start	Finish
1		**WIRED for Glast**	**25 days?**	**Mon 1/9/06**	**Fri 2/10/06**
2	✓	Document options in confluence	4 days	Mon 1/9/06	Thu 1/12/06
3	✓	Select way forward	1 day?	Fri 1/13/06	Fri 1/13/06
4		Implement "The Way"	15 days	Mon 1/16/06	Fri 2/3/06
5		Interface to Data Server	5 days	Mon 2/6/06	Fri 2/10/06
6					
7		**Pipeline Front-End**	**21 days?**	**Mon 1/2/06**	**Mon 1/30/06**
8	✓	**Version 1.4.1**	**5 days**	**Mon 1/2/06**	**Fri 1/6/06**
9	✓	Add query for task ordering	5 days	Mon 1/2/06	Fri 1/6/06
10	✓	Upgrade to use sitemesh	5 days	Mon 1/2/06	Fri 1/6/06
11	✓	Improve Style sheet	5 days	Mon 1/2/06	Fri 1/6/06
12	✓	Incoporate Karen's new plots	5 days	Mon 1/2/06	Fri 1/6/06
13		**Version 1.4.2**	**5 days?**	**Tue 1/24/06**	**Mon 1/30/06**
14	✓	Support Cut/Paste run lists	1 day?	Tue 1/24/06	Tue 1/24/06
15		Add support for hidden tasks	4 days	Wed 1/25/06	Mon 1/30/06
16					
17		**Pipeline II**	**44 days**	**Mon 1/2/06**	**Thu 3/2/06**
18		Finish XML import schema	15 days	Mon 1/2/06	Fri 1/20/06
19		Produce component level diagram	5 days	Mon 1/9/06	Wed 1/25/06
20		Define detailed interfaces for components	5 days	Wed 1/25/06	Wed 2/1/06
21		Implement batch submission component	5 days	Wed 2/1/06	Wed 2/8/06
22		Implement file services	5 days	Wed 2/1/06	Wed 2/8/06
23		Implement core scheduler	5 days	Fri 2/24/06	Thu 3/2/06
24		Implement stored procedures	5 days	Fri 2/17/06	Thu 2/23/06
25		Create new database schema	20 days	Mon 1/9/06	Thu 2/16/06
26					
27		**"Astro" Data Server**	**37 days?**	**Mon 1/2/06**	**Tue 2/21/06**
28		Move to Java CVS	1 day?	Mon 1/30/06	Mon 1/30/06
29		Convert to use Glast maven scheme	1 day?	Tue 1/31/06	Tue 1/31/06
30		Load Testing	10 days	Wed 2/8/06	Tue 2/21/06
31		Figure out how to handle backgrounds for DC2	10 days	Mon 1/2/06	Fri 1/13/06
32		Import data for DC2	5 days	Wed 2/1/06	Tue 2/7/06
33		Incorporate WIRED Event Display	5 days	Mon 2/13/06	Fri 2/17/06
34					
35		**Pruner/Peeler Front-end**	**40 days?**	**Mon 1/2/06**	**Fri 2/24/06**
36	✓	Finish implementation off "Expert Options"	5 days	Mon 1/2/06	Fri 1/6/06
37	✓	Make new version "the default"	1 day?	Mon 1/9/06	Mon 1/9/06
38		Code cleanup/versioning	14 days	Tue 1/10/06	Fri 1/27/06
39	✓	Tabbed interface using Max's tabs	5 days?	Mon 1/2/06	Fri 1/6/06
40		Ablity to pass list of files to Peeler	10 days	Mon 1/30/06	Fri 2/10/06
41		Interface to data catalog	5 days?	Mon 2/20/06	Fri 2/24/06
42		Add ability to select "sub tuples"	5 days	Mon 2/13/06	Fri 2/17/06
43					
44		**Data Catalog**	**10 days**	**Mon 1/30/06**	**Fri 2/10/06**
45		Set up for DC2	10 days	Mon 1/30/06	Fri 2/10/06
46					
47		**DC2 Prep**	**6 days?**	**Mon 2/20/06**	**Mon 2/27/06**
48		Ready for DC2	1 day?	Mon 2/27/06	Mon 2/27/06
49		Create DC2 Portal page	1 day?	Mon 2/20/06	Mon 2/20/06
50					
51		**Data Quality Monitoring**	**20 days?**	**Mon 1/16/06**	**Fri 2/10/06**
52	✓	Collect input from core workshop	5 days	Mon 1/16/06	Fri 1/20/06
53		Decide on project name	1 day?	Fri 1/27/06	Fri 1/27/06
54		make Empty CVS module	1 day?	Mon 1/30/06	Mon 1/30/06
55		make empty maven project	1 day?	Tue 1/31/06	Tue 1/31/06
56		Use AIDATLD to open root (local) file and display histog	3 days	Wed 2/1/06	Fri 2/3/06
57		Move xrootd code out of System Tests	1 day?	Mon 1/30/06	Mon 1/30/06
58		Read file vis xrootd	3 days	Mon 2/6/06	Wed 2/8/06
59		Find code to display arbitrary AIDA tree	4 days	Fri 2/3/06	Wed 2/8/06
60		Rationalize tree handling in AIDATLD	4 days	Mon 1/30/06	Thu 2/2/06
61		Add clickable tree to display root file structure	1 day?	Thu 2/9/06	Thu 2/9/06
62		Find out where run->file database is	3 days	Thu 1/26/06	Mon 1/30/06
63		Combine database + tree viewing	1 day?	Fri 2/10/06	Fri 2/10/06
64					
65		**System Tests**	**5 days**	**Mon 1/2/06**	**Fri 1/6/06**
66		Move to Java CVS	5 days	Mon 1/2/06	Fri 1/6/06
67					
68		**Confluence/JIRA**	**2 days?**	**Mon 1/30/06**	**Tue 1/31/06**
69		**Move to glastlnx07**	**1 day?**	**Mon 1/30/06**	**Mon 1/30/06**
70		Upgrade to conflience 2	1 day?	Mon 1/30/06	Mon 1/30/06
71		Upgrade to latest Jira	1 day?	Mon 1/30/06	Mon 1/30/06
72		Install Karen's front-end for user management	1 day?	Tue 1/31/06	Tue 1/31/06



Project: Glast Data Handling 2006
Date: Fri 1/27/06

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone

ID		Task Name	Duration	Start	Finish
73					
74		**Micellaneous**	**25 days?**	**Mon 1/2/06**	**Fri 2/3/06**
75	✓	Get aliases set up for new machines	1 day?	Mon 1/2/06	Mon 1/2/06
76	✓	Confirm availability of new IIS machines	1 day?	Mon 1/2/06	Mon 1/2/06
77		Switch to using new IIS machines for glast-ground	5 days	Mon 1/2/06	Fri 1/6/06
78		Create "User Preferences" System	5 days?	Mon 1/30/06	Fri 2/3/06
79	✓	Meet with SCS to decide how to set up IIS failover	1 day?	Mon 1/23/06	Mon 1/23/06
80		Wait for Gary to set assign IP addresses	5 days	Tue 1/24/06	Mon 1/30/06
81		Move web007 servers to glast-tomcat01	1 day?	Mon 1/30/06	Mon 1/30/06
82		Move glast03 servers to glast-tomcat02	1 day?	Mon 1/30/06	Mon 1/30/06
83		Move IIS machines to new IP addresses	3 days	Tue 1/31/06	Thu 2/2/06
84		set up zglast-ground alias	3 days	Tue 1/31/06	Thu 2/2/06



Project: Glast Data Handling 2006
Date: Fri 1/27/06

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone