
LSF	
  Replacement	
  

S.	
  Luitz	
  



Candidates	
  

•  PBS	
  
– PBS	
  Professional	
  (h<p://www.pbsworks.com)	
  
– Moab	
  HPC	
  Suite	
  (h<p://www.adapEvecompuEng.com)	
  

•  [Sun]	
  Grid	
  Engine	
  
– Oracle	
  Grid	
  Engine	
  
– Univa	
  GE	
  (h<p://www.univa.com/products/grid-­‐engine)	
  

•  SLURM	
  
– SchedMD	
  (h<p://www.schedmd.com)	
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Status	
  
	
  
•  Had	
  first	
  stakeholder	
  

meeEng	
  on	
  Friday	
  last	
  week	
  
•  Set	
  up	
  Confluence	
  page	
  and	
  

mailing	
  list	
  
•  Contacted	
  vendors	
  (except	
  

SchedMD),	
  have	
  received	
  
replies	
  from	
  all	
  of	
  them	
  as	
  
of	
  this	
  morning	
  

•  CollecEng	
  “wishlists”	
  from	
  
batch	
  system	
  users	
  –	
  intent	
  
is	
  to	
  aggregate	
  them	
  and	
  
present	
  them	
  to	
  the	
  
vendors	
  

•  Asking	
  other	
  labs	
  and	
  
organizaEons	
  
•  IN2P3,	
  INFN/CNAF,	
  

FNAL,	
  LLNL,	
  CERN,	
  
NERSC,	
  NASA	
  Ames	
  

•  Regular	
  bi-­‐weekly	
  meeEngs	
  
	
  


