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Pipeline II
– P-II server is successfully executing the GRT5 prototype 

Level1 task.
• Uses ~40 subtasks to process 15-minute tarball of NRL 

data (250 datagrams per chunk ~10K events)
• No (run-related) absolute paths in task XML or batch 

scripts!
Databases
– Major progress on using Java stored procedures in Oracle.
– New schema for data catalog.
– Prototype web interface for data catalog.

Beam-Test data delivery:
– No issues reported (so it must be working OK?).
– Awaiting move to CERN.
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