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• Level 0 pipeline – L0 downlink test – ETE1 (help test L1)

• Level 0.5 pipeline – ETE1 (ditto)

• Level 1 pipeline – ETE1 (end Feb)

• ASP - no targeted test yet defined - one of the downlink tests to start

• eLog – ETE1

• catalog – ETE1?; 55 day run

• Data Portal – ETE2; 1 yr run

• xrootd – 55 day run (end Feb)

• P2 extended to Lyon - 55 day run

• Root 5.14 – 55 day

• Spacecraft geometry – 55 day

• downlink processing latency test – after versions of L1, ASP are ready. I
expect this would provide something of a stress test for P2. (mid March?)

• reprocessing – ditto; would be good to follow through to DataServers

• astro server – 55 day run

• Interleave – 55 day run

• Monitoring – digi, recon reports for ETE1 + trending of phys quantities vs
time (not aware of target date yet)

• P2 creates diffresp, livetime cubes - next 1 yr obssim run (mid Feb)


