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 Standard HEP Merit Review Criteria: 
   
1. The quality and impact of the research by the HPS collaboration in the 

recent past;  
2. The scientific significance, merit, and feasibility of the proposed research;  
3. The competence and future promise of the HPS collaboration for carrying 

out the proposed research;  
4. The adequacy of resources for carrying out the proposed research, and 

cost-effectiveness of the research investment;  
5. The quality of the support and infrastructure provided by the participating 

laboratories. 
   
 We welcome all of your comments, but we are also willing to stipulate that the 

well-established HPS scientific team would rate highly on these points. 
 

Charge Points-I 
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 Specific to this review: 
   
1. Did the HPS collaboration successfully demonstrate the technical feasibility of its 

detector design in its 2012 test run at the TJNAF? 
2. Has the HPS collaboration developed technical designs and construction and 

commissioning plans for its components (SVT, SVT DAQ, ECAL, muon detector, 
trigger, beam line, beam monitoring, DAQ, online and offline software) that are 
consistent with readiness to begin taking data in FY15 in the low energy beam (2.2 
GeV, 1.1 GeV and if available 6.6 GeV) in Hall B at TJNAF? 

3. Has the HPS collaboration identified and costed for the appropriate manpower and 
other resources consistent with readiness to take data in FY15? 

4. Has the HPS collaboration presented estimates of cost and schedule that are 
consistent with readiness to take data in FY15? 

5. Has the HPS collaboration developed a credible staging plan for installation of 
detector components that will allow for data taking in FY15?  

  Please give special attention to the above. 

Charge Points-II 
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 Findings:  
1. Management from both SLAC and JLAB were present at the review.  JLAB 

management is actively involved in coordinating HPS and the 12 GeV upgrade.  
 
 Comments: 
1.  A Technical Coordinator may be needed during the installation and operation phase 

of the HPS experiment. 
2.  HPS could potentially produce the first physics publication from the upgraded Hall 

B at TJNAF. 
 

General Findings and Comments 
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 Findings:  
1. HPS clearly had a successful test run in many ways.  Without such a Test Run, it 

would have been hard to consider the tight HPS schedule credible.  
 
 Comments: 
1. HPS needs to fully analyze the test data and publish in peer-reviewed journals.  This 

will help uncover possible problems.  This is particularly true for the SVT alignment. 
2.  If you have 30k photoelectrons/GeV in the ECAL, is an APD upgrade going to help 

overall resolution? 
3. The DAQ was only tested at 10% of final expected rate.  HPS should consider high-

rate tests of the full system before the full run. 
 
 Recommendations: 
1.  None 

1. Did the HPS collaboration successfully demonstrate the technical 
feasibility of its detector design in its 2012 test run at the 

TJNAF? 
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 Findings:  
1. The design for the full experiment  is based on the existing successful design from 

the Test Run.  
2.  Upgrades and modifications are evolutionary and modest, and several members of 

the collaboration are involved with software. 
3. Given the experience at JLAB, the beamline monitoring and operation are clearly in 

good shape. 
 
 Comments: 
1. Commissioning plans are not detailed enough, especially given the apparent short 

timeline for installation, commissioning and running.  Doing this all on nights and 
weekends will require a very tight run plan with close cooperation and 
communication with JLAB and Hall B managers (daily contact). 

2.  Online software development should continue so that they are able to quickly 
monitor and analyze data online during data taking.  They could add a monitoring 
stream to the DAQ,  for example. 

3.  A mock data challenge before running would be useful. 

2. Has the HPS collaboration developed technical designs and construction and commissioning plans 
for its components (SVT, SVT DAQ, ECAL, muon detector, trigger, beam line, beam monitoring, 
DAQ, online and offline software) that are consistent with readiness to begin taking data in FY15 
in the low energy beam (2.2 GeV, 1.1 GeV and if available 6.6 GeV) in Hall B at TJNAF? 
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 Comments (continued): 
1. A high rate full system test as soon as possible is crucial since the Test Run was 

performed at only 10% of the  expected rate 
2. Consider techniques, like using extra targets and off-axis beam, to assist with 

aligning the SVT which will be crucial for needed vertex resolution 
3. Offline software for the muon system was discussed, but muon ID using the ECAL 

might be a higher priority. 
4. The collaboration should consider adding additional design reviews for the ECAL, 

DAQ, etc. 
 

 
 Recommendations: 
1. None.  

2. Has the HPS collaboration developed technical designs and construction and commissioning plans 
for its components (SVT, SVT DAQ, ECAL, muon detector, trigger, beam line, beam monitoring, 
DAQ, online and offline software) that are consistent with readiness to begin taking data in FY15 
in the low energy beam (2.2 GeV, 1.1 GeV and if available 6.6 GeV) in Hall B at TJNAF? 
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 Comments: 
1. A schedule which showed both hours and durations by task would have been most 

helpful in assessing the appropriateness of resources.  
2. Essentially the same team that executed the successful 2012 HPS experiment will be 

responsible for the proposed experiment, which lends a level of confidence to the 
cost and schedule estimated.  

 
 Recommendations: 
1. Create (or maintain) a resource loaded schedule which includes the non-costed 

scientific time. 
2.  Add “off-project” interface milestones related to Jlab’s 12 GeV schedule to the HPS 

schedule. 

3. Has the HPS collaboration identified and costed for the appropriate 
manpower and other resources consistent with readiness to take data in 

FY15? 
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 Findings:  
1. Estimated costs and schedule by task were presented. 

 
 Comments: 
1. Schedule slack is not specifically identified within task lines, which makes it difficult 

to assess overall schedule contingency.   
2. It may be informative to make a copy of the schedule and perform a “what if” 

analysis, removing float from tasks and determining the earliest possible finish date. 
3. A critical path analysis was not presented.  It would be very helpful for reviewing and 

managing the project.  
 

 
 Recommendations: 
1. None. 

4. Has the HPS collaboration presented estimates of cost and schedule that 
are consistent with readiness to take data in FY15? 
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 Findings:  
1. It has recently been proposed that the location for the HPS experiment be changed 

from an upstream position to  a downstream position in JLAB’s Hall B.   
 
 Comments: 
1. A detailed staging schedule was not shown for either upstream or downstream 

option. 
2. No ES&H milestones or reviews were mentioned.   
 
 Recommendations: 
1. Additional integration planning with JLab 12 GeV personnel relating to Hall B 

progress (regardless of the upstream/downstream decision) is crucial to HPS 
success.  The HPS project team should clearly identify a technical coordinator to 
address these issues. 

5. Has the HPS collaboration developed a credible staging plan for 
installation of detector components that will allow for data taking in 

FY15?  
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