
HPS Technical Board No.1 – September 26, 2013 

Attendees:  Marco, Ken, Stepan, Maurik, Raphael, Hovanes 

Beamline Schedule: 

Ken described the changes to the baseline schedule (V510) which has now more details concerning the 

steps  for  refurbishing of  the alcove. Stepan has  started meetings at  JLAB with  the Hall‐B Engineering 

group  to  find ways  to minimize  design  and  construction work  by  re‐using  some  of  existing  support 

stands  for magnets. Bob Miller  plan  to  finish  the  conceptual  design  and  having  fabrication drawings 

ready by the end of year. The fabrication is about 1.5 months long process. So, not a lot of cushion, but 

we have  to  try  to make  this work. The design and  fabrication of  the platform and  the  installation of 

magnets  are  on  the  critical  path.  There will  be  a  short  time window  between  the  end  of  detector 

installation on the forward carriage in Hall‐B and the start of CLAS12 torus assembly when we can move 

forward  carriage  upstream  and  can  install  magnet  support  system  (alcove  platform)  and  all  three 

magnets  in alcove.   Stepan met with Arne on Friday  regarding  the  two new girders.   Since  there are 

uncertainties in the resource and budget availabilities, it has been decided that the priority will be given 

to the downstream girder that holds 2 BPMs and H‐V correctors. The upstream girder will have quads 

and  correctors, and will be worked next. The Beamline Review  is  tentatively  scheduled  for  the week 

Dec.9‐13.  That  would  work  only  if  the  design  of  the  different  items  is  completed  by  the  end  of 

November.  

ECAL Review Preparation 

The review charge has been finalized as well as the review panel that will be composed  in addition by 

two external reviewers, Michel Garcon (Saclay) and Elton Smith (JLAB). The darft list of the talk is due by 

Oct.4 and the final talks by not later than Oct.11. 

 

Software schedule 

We discussed  the moist efficient way  to  integrate  the Software schedule  in  the HPS master schedule. 

We agreed to have a couple of meetings where we will agree on a  list of key milestones and top  level 

detail tasks of the project that will be integrated in the Master Schedule. 

Slow Control 

Hovanes  needs more  inputs  to  complete  the  collection  of  the  requirements  to  start  effectively  to 

develop  the Slow Control  for HPS. For  the beamline and  the SVT motors,  including  the  target, all  the 

details are well  in hands. Raphael and Stepan  confirmed  that  they have  the  information  required  for 

ECAL  but  they  need more  time  to  check  them  before  to  hand  them  to  Hovanes.  Some  preliminary 

information for the SVT was already provided but more work is needed for the final details.  

  


