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Off-‐project	  milestones	   Start	  date	   Finish	  date	   Responsibility	   Comments	  
Beamline	  

Hall-‐B	  transport	  line	   8/29/14	   Accelerator	   Installa;on	  is	  completed	  
Hall-‐B	  upstream	  beamline	  ready	   8/29/14	   Accelerator/Hall-‐B	   Beamline	  is	  elevated	  
Commissioning	  of	  RF	  separator	   10/3/14	   Accelerator	   Tenta;ve	  
1/2/3	  pass	  separa;on	  and	  beam	  delivery	  	   10/10/14	   Accelerator	   Tenta;ve	  
Commissioning	  of	  the	  Hall-‐B	  beamline	   10/10/14	   12/5/14	   Accelerator/Hall-‐B	  

Hall-‐B	  work	  
CLAS12	  PCAL	  and	  FTOF	  are	  mounted	   10/1/13	   2/28/14	   Hall-‐B	   PCALs	  and	  FTOF	  are	  installed	  	  
Preparing	  alcove	   10/1/13	   3/17/14	   Hall-‐B	   Work	  is	  started	  
Forward	  carriage	  move	  to	  upstream	   3/25/14	   3/25/14	   Hall-‐B	   Chicane	  Magnets	  can	  be	  installed	  
Install	  plaXorm	  and	  chicane	  magnets	   3/25/14	   5/15/14	   Hall-‐B	   Rails	  and	  supports	  will	  arrive	  in	  2	  weeks	  

CLAS12	  Torus	  assembly	  
Start	  assembly	  of	  the	  Spit	   7/18/14	   NA	   Hall-‐B/Magnet	   4	  weeks	  delay,	  but	  will	  not	  effect	  alcove	  installa;on	  
Install	  Torus	  Coils	   7/21/14	   1/7/15	   Hall-‐B/Magnet	  
Cold-‐to-‐worm	  supports	   3/16/15	   3/28/15	   Hall-‐B/Magnet	  
Weld	  VJ	   2/28/15	   4/11/15	   Hall-‐B/Magnet	  
Orient	  and	  secure	  Torus	  to	  Hall	  B	  floor	   4/11/15	   4/28/15	   Hall-‐B/Magnet	  
Connect	  leads	  and	  piping	   4/28/15	   5/19/15	   Hall-‐B/Magnet	  
Leak	  test	  and	  Pump	  VJ	   6/2/15	   6/26/15	   Hall-‐B/Magnet	  

HPS	  	  
Installa;on	  of	  HPS	  apparatus	   08/15/14	   9/30/14	   Hall-‐B/HPS	  
HPS	  commissioning	  and	  engineering	  run	   12/5/14	   6/12/15	   HPS	   Tenta;ve	  

“off-‐project”	  milestones	  are	  tracked	  in	  regular	  mee;ngs	  with	  accelerator	  and	  Hall-‐B	  groups	  	  	  

Completed	  tasks	  

Machine	  is	  doing	  great	  -‐	  CEBAF	  delivered	  beam	  to	  Hall-‐A	  dump!	  



HPS beamline  
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BPM,	  2-‐QA,	  and	  H-‐V-‐correctors	  

HPS	  

H-‐V-‐correctors	  and	  BPMs	  

YAG	  viewer	  

Shield	  wall	  

Vacuum	  valves	  

2H01	  nA	  BPM	  
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•  Alcove	  assembly	  will	  start	  in	  couple	  
of	  weeks	  

•  Power	  supply	  is	  now	  in	  the	  new	  
loca;on	  

•  Installa;on	  of	  magnets	  will	  take	  
place	  between	  4/25/14	  and	  5/29/14	  



ETC	  for	  alcove	  installa;on	  
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Mechanical   M&S	   MD	   ME	   MT	  
Alcove assembly 1 	  $33,302.0	  	   4 2   
Gantry	  crane	   1	   	  $2,016.0	  	  	  	   	  	   	  	  
Floor	  supports	   4	   	  $6,672.0	  	  	  	   	  	   2.4	  
Assembly	  of	  rails	  and	  stands	   1	   	  $-‐	  	  	  	  	   	  	   8	  
Installa;on	  of	  magnets	  	   1	   	  $-‐	  	  	  	  	   	  	   4	  
Survey	   1	   	  $-‐	  	  	  	  	   	  	   2	  
Connec;ng	  magnets	   1	   	  $5,000.0	  	  	  	   	  	   2	  
Total	   	  	   	  $46,990.0	  	   4	   2	   18.4	  
Total	  w/overhead	  &	  manpower	  in	  hours	   	  	   	  $70,485.0	  	   160	   80	   736	  
HPS	  budget	  (manpower	  in	  hours)	   	  	   	  $61,090.0	  	   240	   96	   200	  

Magnet Power 	  	   M&S	   MD	   ME	   MT	  
800	  A	  feeder	   	  	   	  $18,200.0	  	  	  	   	  	   	  	  
Move	  PS	   	  	   	  $-‐	  	  	  	  	   	  	   0.5	  
Installa;on	  of	  cables	   	  	   	  $4,000.0	  	  	  	   	  	   3	  
Total	   	  	   	  $22,200.0	  	  	  	   	  	   3.5	  
Total	  w/overhead	  &	  manpower	  in	  hours	   	  	   	  $33,300.0	  	   0	   0	   140	  
HPS	  budget	  (manpower	  in	  hours)	   	  	   	  $29,800.0	  	   0	   0	   60	  

•  Contracts	  on	  alcove	  mechanics	  and	  power	  supply	  reloca;on	  came	  lower	  than	  previously	  
were	  es;mated,	  net	  deficit	  on	  M&S	  are	  $9,500	  and	  $3,500.	  	  

•  Beger	  es;mates	  on	  manpower,	  budget	  underes;mates	  MT.	  
	  	  



Work on alcove installation started  
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Cable	  trays	  for	  535	  MCM	  
cables	  for	  analyzing	  magnet	  Photon	  beam	  line	  is	  

surveyed,	  shielding	  wall	  
is	  ready	  to	  be	  stacked	  up	  	  

Photon	  beam	  dump	  will	  
be	  located	  in	  the	  tunnel,	  
behind	  the	  old	  pair	  
spectrometer	  magnet	  
(not	  used	  anymore)	  



New girders 
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IPM2H00	  
Vacuum	  Valve	  

IPM2H03	  

MQ2H00	  

MQ2H00A	  

MBDH00H/V	  

MBD2H02H/V	  

SVT	  Collimator	  

•  Design	  of	  girders	  has	  been	  completed	  
•  Accelerator	  engineering	  group	  started	  

refurbishment	  of	  magne;c	  elements	  and	  
soon	  will	  start	  machining	  of	  girder	  chassis	  	  	  

Girder-‐I	  

Girder-‐II	  



Final ETC for new beamline elements 
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	  	   BPMs	   New	  Stripline	  BPM	  Cans	   New	  Electronics	   Cabling	   Labor	  EE	   Labor	  ET	   Labor	  CS	  
New	   IPM2H00	   	  $2,000.0	  	   	  $6,000.0	  	   	  $400.0	  	   2	   2	   1.5	  
New	   IPM2H03	   	  $2,000.0	  	   	  $6,000.0	  	   	  $400.0	  	   2	   2	   1.5	  
Old	   2H01	   	  $-‐	  	  	   	  $-‐	  	  	   	  $-‐	  	  	   0	   0	   4	  
Total	   	  	   	  $4,000.0	  	   	  $12,000.0	  	   	  $800.0	  	   4	   4	   7	  
	  	   	  	  

	  	   Vacuum	   Mechanicals	   Instrumenta]on	   Cabling	   Labor	  EE	   Labor	  ET	   Labor	  CS	  
New	   Valve	   	  $1,500.0	  	   	  $1,600.0	  	   	  $300.0	  	   0.5	   2	   1	  
New	   Bellows	  (2)	   	  $400.0	  	   	  $-‐	  	  	   	  $-‐	  	  	   0	   0	   0	  
New	   Collimator	   	  	   	  Hall-‐B	  	   	  $-‐	  	  	   0	   0	   0	  
Total	   	  	   	  $1,900.0	  	   	  $1,600.0	  	   	  $300.0	  	   0.5	   2	   1	  
	  	   	  	  

	  	   Magnets	   Mechanicals	   Instrumenta]on	   Cabling	   Labor	  EE	   Labor	  ET	   Labor	  CS	  
New	   MQA2H00	   	  $-‐	  	  	   	  Spare	  Electronics	  	   	  $100.0	  	   0.04	   0.4	   0.4	  
New	   MQA2H00A	   	  $-‐	  	  	   	  Spare	  Electronics	  	   	  $100.0	  	   0.04	   0.4	   0.4	  
New	   MBD2H00H	   	  $-‐	  	  	   	  Spare	  Electronics	  	   	  $100.0	  	   0.04	   0.4	   0.4	  
New	   MBD2H00V	   	  $120.0	  	   	  Spare	  Electronics	  	   	  $100.0	  	   0.04	   0.7	   0.4	  
New	   MBD2H02H	   	  $120.0	  	   	  Spare	  Electronics	  	   	  $100.0	  	   0.04	   0.7	   0.4	  
New	   MBD2H02V	   	  $120.0	  	   	  Spare	  Electronics	  	   	  $100.0	  	   0.04	   0.7	   0.4	  
Total	   	  	   	  $360.0	  	   0	   	  $600.0	  	   0.24	   3.3	   2.4	  
	  	   	  	  

	  	   Girders	  assembly	   Frames	   Hardware	   Cabling	   Labor	  ME	   Labor	  MT	   Labor	  CS	  
New	   IPM2H00	   	  $3,250.0	  	   	  $200.0	  	   	  $-‐	  	  	   	  	   1	   	  	  
New	   IPM2H02	   	  $3,250.0	  	   	  $200.0	  	   	  $-‐	  	  	   	  	   1	   	  	  
Total	   	  	   	  $6,500.0	  	   	  $400.0	  	   $0.00	  	  	   2	  	  	  
	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  
	  	   Girders	  Install/survey	   Supports	   Hardware	   Cabling	   Labor	  ME	   Labor	  MT	   Labor	  CS	  
New	   IPM2H00	   	  $3,000.0	  	   	  $-‐	  	  	   	  $-‐	  	  	   1.5	   4	   	  	  
New	   IPM2H02	   	  $3,000.0	  	   	  $-‐	  	  	   	  $-‐	  	  	   1.5	   4	   	  	  
Total	   	  	   	  $6,000.0	  	   	  $-‐	  	  	   	  $-‐	  	  	   3	   8	  	  	  
	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  
	  	   MPS	   Mechanicals	   Instrumenta]on	   Cabling	   Labor	  EE	   Labor	  ET	   Labor	  CS	  
New	   Chicane	  FSD	   	  $-‐	  	  	   	  $500.0	  	   	  $-‐	  	  	   0.04	   0.04	   	  	  
New	   Valve	  FSD	   	  $-‐	  	  	   	  $500.0	  	   	  $-‐	  	  	   0.04	   0.04	   	  	  
New	   Detector	  HV/PS	   	  $-‐	  	  	   	  $500.0	  	   	  $-‐	  	  	   0.5	   1	   	  	  
New	   PMT	  Halo	  Counters	   	  $-‐	  	  	   	  $1,000.0	  	   	  $-‐	  	  	   0.5	   1	   1	  
NEW	   CW	  BLMs	   	  $-‐	  	  	   	  $2,000.0	  	   	  $2,000.0	  	   1	   1.2	   0.04	  
NEW	   Master	  FSD	  Status	   	  $-‐	  	  	   	  $1,000.0	  	   	  $500.0	  	   1	   1	   1	  
	  	   	  	   	  $-‐	  	  	   	  $5,500.0	  	   	  $2,500.0	  	   3.08	   4.28	   2.04	  
	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  
	  	   Totals	   	  $18,760.0	  	   	  $19,500.0	  	   	  $4,200.0	  	   10.82	   23.58	   12.44	  
	  	   Grand	  Total	  (manpower	  is	  in	  hours)	   	  	   	  $42,460.0	  	   432.8	   943.2	   497.6	  
	  	   Grand	  Total	  w/overhead	  (manpower	  is	  in	  hours)	   	  $63,690.0	  	   432.8	   943.2	   497.6	  
	  	   HPS	  Budget	   	  	   	  	   	  $44,700.0	  	   600	   800	   440	  

•  Most	  of	  new	  items	  
have	  4-‐6	  weeks	  lead	  
;me,	  only	  new	  stripline	  
BPM	  cans	  have	  6	  to	  8	  
weeks	  lead	  ;me	  

•  Es;mated	  manpower	  is	  
close	  to	  the	  budgeted	  
amount	  

•  M&S	  is	  short	  by	  $19K	  



ECal assembly at JLAB: LAAPDs 
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•  Old	  APDs	  from	  ~60%	  of	  crystals	  are	  removed,	  
crystals	  have	  been	  cleaned	  and	  are	  ready	  for	  
gluing	  of	  new	  LAAPDs	  

•  First	  300	  APDs,	  that	  arrived	  at	  JLAB	  3	  weeks	  
ago,	  have	  been	  benchmarked	  

•  Second	  and	  final	  batch	  (216	  APDs)	  on	  the	  way	  	  	  

α/β:	  

VH	  –	  VM,	  at	  18oC	  and	  G=150	  

received	  
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ECal assembly at JLAB: Module assembly 

•  All	  the	  equipment	  for	  gluing	  APDs	  and	  tes;ng	  the	  
modules	  are	  at	  JLAB	  

•  Setup	  allows	  to	  glue	  and	  test	  24	  modules	  per	  day.	  
First	  batch	  of	  10	  modules	  have	  been	  already	  glued	  

•  S;ll	  have	  an	  open	  ques;on	  on	  how	  to	  glue	  
reflectors	  on	  LED	  holders.	  Few	  op;ons	  do	  exist,	  
tests	  are	  in	  progress	  	  



ECal work at INFN and Orsay 
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q  INFN	  delivered	  everything	  as	  planned:	  	  
• new	  motherboards	  -‐	  have	  been	  tested	  and	  are	  now	  at	  Orsay	  for	  assembly	  
• LAAPDs	  are	  expec;ng	  to	  arrive	  at	  JLAB	  in	  any	  day	  now	  	  
• LEDs,	  fully	  tested,	  and	  control	  boards	  for	  LMS	  system	  are	  at	  Orsay	  
• Gluing	  fixtures,	  APD	  and	  module	  benchmarking	  setups	  are	  at	  JLAB	  and	  opera;onal	  

q  At	  Orsay	  -‐	  design	  modifica;ons	  to	  the	  Ecal	  box	  have	  been	  completed	  and	  parts	  are	  ordered.	  	  
q  Modifica;on	  of	  pre-‐amplifiers	  has	  been	  completed	  
q  Design	  of	  the	  new	  moun;ng	  system	  started	  	  	  
q  Assembly	  of	  the	  new	  motherboards	  and	  LEDs	  started	  

LED	  assembly	  
Motherboard	  assembly	  



HPS Slow Controls Progress 
•  EPICS	  IOC	  for	  SVT	  voltage	  controls	  has	  been	  configured	  and	  is	  running	  on	  Hall	  B	  
server	  
–  Final	  channel	  mapping	  is	  s;ll	  to	  be	  determined	  

•  EPICS	  controls	  screens	  for	  the	  SVT	  bias	  and	  low	  voltages	  are	  done,	  the	  alarms	  
screens	  for	  the	  SVT	  voltages	  are	  nearly	  complete	  

•  The	  EPICS	  driver	  for	  the	  CAEN-‐based	  high	  voltages	  for	  ECAL	  has	  been	  installed	  on	  
the	  Hall	  B	  server.	  	  
–  The	  slow	  controls	  souware	  for	  ECAL	  will	  be	  nearly	  iden;cal	  to	  one	  at	  the	  test	  run.	  	  

•  Interlock	  system	  for	  the	  SVT	  power	  and	  cooling	  has	  been	  designed	  and	  the	  
hardware	  has	  been	  procured	  	  

•  The	  stepper	  motor	  controllers	  for	  the	  SVT	  and	  the	  target	  mo;on	  control	  has	  been	  
purchased	  and	  the	  cables	  have	  been	  fabricated	  

Expec;ng	  to	  start	  wiring	  everything	  in	  the	  Hall	  auer	  chicane	  is	  installed	  

Everything	  is	  on	  schedule	  and	  on	  budget,	  some	  addi;onal	  resources	  may	  be	  needed	  
for	  FSD	  interlocks	  to	  have	  more	  protec;ons	  for	  SVT	  and	  SVT	  collimator,	  s;ll	  under	  
discussions	  
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Summary 
•  HPS	  prepara;ons	  at	  JLAB	  showing	  a	  good	  progress	  in	  all	  fronts	  (beamline,	  

Ecal,	  slow	  controls,	  and	  TDAQ)	  
•  There	  are	  no	  serious	  issues	  that	  may	  effect	  on	  the	  installa;on	  schedule	  
•  Expec;ng	  to	  have	  the	  Hall-‐B	  beamline	  and	  HPS	  readiness	  reviews	  in	  mid	  

July,	  HPS	  installa;on	  in	  September,	  and	  the	  beamline	  commissioning	  in	  
October	  –	  November	  

•  Overall	  budget	  looks	  OK	  with	  excep;on	  of	  	  
–  beam	  line,	  con;ngency	  funds	  will	  be	  needed	  to	  complete	  the	  project	  	  	  
–  new	  requirements	  for	  the	  beam	  interlocks	  for	  SVT	  and	  SVT	  protec;on	  collimators	  will	  

require	  more	  resources	  for	  slow	  controls,	  s;ll	  in	  discussions	  	  

	  
JLAB	  will	  host	  the	  next	  HPS	  collabora;on	  mee;ng	  on	  June	  16	  to	  18.	  
Everybody	  is	  welcome	  –	  	  
hgps://www.jlab.org/conferences/hps2014june/index.html	  
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