
ID Task Name Start Finish % Complete

1 Environmental Test 5/11/06 9/19/06 83%

2 Deliver LAT 5/11/06 5/14/06 100%

3 Offload LAT & Set-up 5/15/06 5/16/06 100%

4 CPT 5/17/06 5/17/06 100%

5 Install FSW B0-6-9 5/22/06 5/24/06 100%

6 Pre Environmental Test Review (PER) 5/25/06 5/25/06 100%

7 Sine Vibe Test 5/24/06 6/7/06 100%

35 Radiator Installation 6/8/06 6/14/06 100%

45 EMI/EMC Test Readiness Review (TRR) 6/9/06 6/9/06 100%

46 EMI/EMC Test 6/8/06 6/30/06 100%

65 Acoustic Test Readiness Review (TRR) 6/28/06 6/28/06 100%

66 Empty Chamber run 6/26/06 6/26/06 100%

67 Acoustic Test Prep/Checkout 6/26/06 6/26/06 100%

68 Acoustic Test 6/30/06 7/1/06 100%

73 Pre TVAC Calibrations 7/3/06 7/5/06 100%

74 PBC Load 7/6/06 7/7/06 100%

75 EMI Retest - CS102 7/10/06 7/11/06 100%

76 TVAC Test Readiness Review (TRR) 7/12/06 7/12/06 100%

77 TVAC 7/5/06 9/8/06 86%

78 LAT Prep/Check-out/MLI 7/5/06 7/11/06 100%

79 Rotate 7/12/06 7/12/06 100%

80 Blanketing, Lift to Trolley, STE Install 7/13/06 7/13/06 100%

81 LAT 80x 7/15/06 7/15/06 100%

82 LTCDB, SBC Upload 7/16/06 7/17/06 100%

83 LAT CPT,  LAT80x, Config checks 7/18/06 7/22/06 100%

84 Repeat Chamber background run 7/21/06 7/25/06 100%

85 Move into Chamber 7/25/06 7/25/06 100%

86 TVAC Cabling / Checkout 7/26/06 7/28/06 100%

87 TVAC Open Door CPT 7/27/06 7/27/06 100%

88 TVAC Door Close Review 7/27/06 7/27/06 100%

89 Chamber pump down 7/28/06 7/28/06 100%

90 Pre-bake 7/29/06 7/29/06 100%

91 Bake-out 7/30/06 7/30/06 100%

92 Hot Operational thermal balance 7/31/06 8/1/06 100%

93 Hot Operational TCS Testing 8/2/06 8/12/06 100%
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94 RIT Control with Primary reservoir heaters & Symmetric Orbit Average 8/2/06 8/4/06 100%

95 Peak Power Testin 8/5/06 8/6/06 100%

96 RIT Control with Redundant Reservoir Heaters & Transient Loadin 8/7/06 8/8/06 100%

97 Hot performance Testing (PFQ) and Hot Turn On/Off/On 8/9/06 8/12/06 100%

98 Cold Operational TCS testing 8/13/06 8/20/06 100%

99 Cold survival thermal balance and radiator/grid heater functioning 8/13/06 8/15/06 100%

100 Cold performance Testing (PFQ) and Cold Turn On 8/16/06 8/18/06 100%

101 Cold Operational Thermal balance 8/19/06 8/19/06 100%

102 RIT Control with Primary reservoir Heaters and Symmetric Orbit Avera 8/19/06 8/19/06 100%

103 RIT Control with Redundant reservoir Heaters and Symmetric Orbit Av 8/20/06 8/20/06 100%

104 TCS Parameter Uploads 8/20/06 8/20/06 100%

105 Thermal Cycling 8/21/06 8/29/06 100%

106 Final Hot CPT 8/30/06 9/2/06 0%

107 Final Cold CPT 9/3/06 9/7/06 0%

108 Transition to Ambient 9/8/06 9/8/06 0%

109 Post TVAC Open Door CPT 9/9/06 9/11/06 0%

110 LAT EGSE Deliver to GD-SASS 9/12/06 9/15/06 0%

111 LAT EGSE Pack 9/12/06 9/12/06 0%

112 LAT EGSE Ship to GD-SASS 9/13/06 9/14/06 0%

113 LAT EGSE Set-up at GD-SASS 9/15/06 9/15/06 0%

114 LAT EGSE ready at GD-SASS 9/15/06 9/15/06 0%

115 Remove LAT from Chamber 9/12/06 9/12/06 0%

116 Remove Radiators 9/13/06 9/14/06 0%

117 Weight & CG 9/15/06 9/16/06 0%

118 Align LAT on Test Platform 9/15/06 9/15/06 0%

119 Measure overall Mass & cg 9/15/06 9/15/06 0%

120 Rotate LAT 180 degrees and align to test platform 9/15/06 9/16/06 0%

121 Measure overall mass & cg 9/16/06 9/16/06 0%

122 Install LAT in shipping container and Load on Truck 9/16/06 9/17/06 0%

123 Ship LAT to GD-SASS 9/17/06 9/19/06 0%

124 GD-SASS 9/19/06 9/29/06 0%

125 LAT Post Ship CPT 9/19/06 9/25/06 0%

126 LAT FSW B0.7.0 Install 9/25/06 9/26/06 0%

127 LAT FSW Regression Test 9/26/06 9/28/06 0%

128 LAT Ready for Integration @ GD-SASS 9/28/06 9/29/06 0%
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