
SVT/SVT	  DAQ	  draft	  Endgame	  Construction	  Schedule	  	  	  	  	  10.31.14	  

FEB	  
	  	  	  	  	  complete	  	  4	  FEB	  	  on	  10/31;	  complete	  remaining	  5	  by	  11/3	  
	  	  	  	  	  test	  4	  FEBs	  on	  10/31;	  test	  remaining	  FEBs	  by	  11/3	  
	  	  	  	  	  cleaning	  after	  DAQ	  tests	  
	  
FEB	  Support	  Plate	  for	  DAQ	  (prepare	  for	  DAQ	  tests	  11/3-‐7)	  
	  	  	  	  	  mount	  total	  8	  FEBs	  on	  plate	  10/31	  
	  	  	  	  	  test	  LV	  and	  HV	  to	  first	  3	  FEB	  10/31	  
	  	  	  	  	  cable	  FEB	  to	  patch	  11/3	  
	  	  	  	  	  ready	  for	  full	  DAQ	  test	  11/3	  

DAQ	  Tests	  with	  spare	  Support	  Plate	  
	  	  	  	  	  cable	  flange	  to	  patch	  	  10/31	  
	  	  	  	  	  begin	  RCE	  to	  multi	  FEB	  tests	  11/3	  	  

FEB	  Support	  Plate	  for	  HPS	  (prepare	  while	  doing	  mech	  assembly	  and	  survey)	  
	  	  	  	  	  	  new	  holes	  needed	  for	  FEB	  to	  patch	  cables?	  11/3	  
	  	  	  	  	  	  clean	  11/3	  
	  	  	  	  	  	  press	  cooling	  loop	  and	  test	  11/4	  	  
	  	  	  	  	  	  (when	  SVT	  survey	  is	  complete…	  see	  Final	  Assembly	  below)	  

Internal	  Cables	  
	  	  	  	  	  	  finish	  production	  and	  cable	  test	  by	  11/3	  

Survey	  and	  prepare	  U	  Channels	  
	  	  	  	  	  	  	  dry	  mount	  modules	  in	  U	  channels	  and	  survey	  10/30	  
	  	  	  	  	  	  	  after	  testing	  and	  potting,	  attach	  L1-‐3	  cables	  on	  U	  channels	  11/3	  
	  	  	  	  	  	  	  mount	  L4-‐6	  modules	  on	  U	  channels	  and	  survey	  11/3	  
	  	  	  	  	  	  	  mount	  L1-‐3	  modules	  with	  cables	  on	  U	  channels	  and	  survey	  11/4	  	  	  	  	  	  	  	  
	  	  	  	  	  	  	  after	  testing	  and	  potting,	  attach	  L4-‐6	  cables	  on	  U	  channels	  11/3	  

Prepare	  Mechanical	  Assembly	  
	  	  	  	  	  	  	  re-‐check	  bulkhead	  and	  cooling	  connections	  11/3	  
	  	  	  	  	  	  	  restore	  set-‐up	  with	  SVT	  Vac	  Box	  and	  SVT	  Box	  	  11/3	  
	  	  	  	  	  	  	  install	  completed	  U	  channels	  11/5	  
	  	  	  	  	  	  	  check	  reproducibility	  of	  U	  channel	  insertion	  11/5	  
	  	  	  	  	  	  	  connect	  cooling	  (test?)	  11/5	  
	  	  	  	  	  	  	  install	  linear	  shifts	  and	  connect	  rods	  11/5	  
	  	  	  	  	  	  	  train	  crew	  in	  assembly	  11/5-‐6	  
	  
	  



SVT	  Survey	  
	  	  	  	  	  	  	  set	  up	  survey	  instruments	  11/10	  
	  	  	  	  	  	  	  measure	  box	  fiducials,	  define	  reference	  frame	  	  11/11	  
	  	  	  	  	  	  	  set	  all	  U	  channels	  to	  get	  desired	  fiducial	  positions	  11/11	  
	  	  	  	  	  	  	  measure	  linear	  shift	  rod	  fiducials	  11/12	  
	  	  	  	  	  	  	  cross	  check	  linear	  shift	  calibration	  11/12	  

Final	  SVT	  Assembly	  	  
	  	  	  	  	  	  	  move	  FEBs	  to	  HPS	  support	  plate	  and	  cable	  11/11	  (this	  interrupts	  DAQ	  tests)	  
	  	  	  	  	  	  	  install	  and	  cable	  FEBs	  in	  SVT	  11/13	  
	  	  	  	  	  	  	  attach	  flanges	  to	  SVT	  vac	  box	  	  11/13	  
	  	  	  	  	  	  	  cable	  flange	  to	  patch	  11/13	  
	  	  	  	  	  	  	  test	  cooling	  loops	  	  11/14	  
	  	  	  	  	  	  	  test	  DAQ	  connections	  as	  possible	  11/14	  
	  	  	  	  	  	  	  seal	  downstream	  SVT	  end	  11/14	  
	  	  	  	  	  	  	  seal	  gap	  between	  SVT	  vac	  box	  and	  SVT	  box	  11/14	  
	  	  	  	  	  	  	  run	  dry	  air	  11/14	  
	  	  	  	  	  	  	  connect	  and	  run	  chillers	  	  11/14	  
	  	  	  	  	  	  	  full	  cooling	  and	  power	  11/14	  
	  	  	  	  	  	  	  full	  system	  tests	  11/15	  
	  	  	  	  	  	  	  	  
Final	  SVT/SVT	  DAQ/Cooling	  System	  Tests	  
	  	  	  	  	  	  	  	  
	  	  	  	  	  	  
	  	  	  	  	  	  	  	  
	  

	   	  



	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
	  
	  
	  	  	  	  	  	  	  	  
	  	  	  	  	  	  	  	  
	  	  	  	  	  	  	  

	  
	  	  	  	  	  	  	  
	  	  	  	  	  	  	  	  


