
13% 100% 100% 100% 100% 100% 43%

105% 17% 22% 50%

133% 74% 100% 100% 100% 100% 113% 100% 100% 100% 100% 100% 100% 82%

2w

4 weeks ?

3w?

20 weeks ?

32 weeks ?

8 months ?

120% 90% 110% 100% 100% 100% 100% 100% 100% 100% 81% 100% 100% 100% 100% 13%

2w?

38 days

1w?

4 weeks

4 weeks ?

2w?

2w?

4 weeks ?

2w?

6 months ?

5 months ?

84% 117% 100% 82% 100% 100% 96% 100% 105% 100% 100% 100% 100% 9%

1w?

3w?

2w

10 weeks ?

3w?

3w?

3w?

2w?

2w?

9 weeks

20 weeks ?

94% 52%

98% 88% 90% 100% 100% 100% 96% 82% 100% 100% 76% 100% 100% 100% 100% 61%

5 weeks ?

7.6 weeks ?

1w?

3 weeks

8 weeks ?

3w?

4 weeks

6 weeks

3 months ?

5 months ?

86% 83% 148% 100% 87% 175% 96% 100% 129% 100% 100% 100% 100% 105% 100% 100% 100% 18%

4 weeks ?

2w

1w

4 weeks ?

2w?

2w?

4 weeks ?

2w?

4 weeks ?

3 weeks

4 weeks ?

8 weeks

6 months ?

4 months ?

48% 174% 95% 100% 78% 66% 110% 105% 100% 100% 67%

2w?

4 weeks ?

04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09
Q2 Q3 Q4 Q1 Q2 Q3

No Resources Assigned 4/5/07

Andrea Chan 4/16/07

Bob Hall 4/5/07

Chris Larrieu 4/5/07

jcmlog browser 4/5/07

Basic Eclipse Installation 4/5/07

Scientific plotting package 5/1/07

Correlation Plots 6/1/07

Phase 2 10/16/07

Phase 3 10/16/07
Debbie Rogind 4/5/07

Timing 4/5/07

BC-1 Commissioning Support 4/10/07

Beam Synchronous Data Acq (BSA) 4/16/07

Magnet control 4/16/07

design lattice derivation 5/23/07

Bdes-to-kmod 6/18/07

skeleton + CS values 7/2/07

MAD 7/16/07

MAD updates database 8/13/07

Steering ("Orbit Correction") 8/27/07

Transverse Emittance 2/15/08
Diane Fairley 4/5/07

Beam Synchronous Data Acq (BSA) 4/5/07

BSAC 4/16/07

Basic Architecture decision and publi… 4/16/07

Feedback prototypes 5/1/07

Design 7/16/07

Implementation 8/6/07

Population 8/27/07

Data Access 9/17/07

Practices and Procedures 10/1/07

Multi-knob 10/16/07

Feedbacks Phase 2 12/17/07
Greg White 4/5/07

Mike Zelazny 4/5/07

Bunch Length Measurement 4/5/07

BC-1 Commissioning Support 4/10/07

Probe plugin integration 5/31/07

Orbit Acq package 6/1/07

Beamline model and orbit display plugin 7/2/07

Beam Orbit Display 8/27/07

Buffered BPM data acq and display 9/17/07

Orbit Fitting 10/16/07

Bunch Length Measurement reimpl. 12/3/07

Beta matching 3/3/08
Paul Chu 4/5/07

Basic Eclipse Installation 4/5/07

"DGRPS", sections, beamlines 5/2/07

Model database schema 5/16/07

design lattice derivation 5/23/07

Bdes-to-kmod 6/18/07

skeleton + CS values 6/20/07

XAL 7/4/07

XAL updates database 8/1/07

Teach beamline architecture 8/27/07

Optics application 8/27/07

XAL model params from database 9/17/07

Generate skeletons from DB 10/16/07

Linac Energy Management (LEM) 12/3/07

Lattice Diagnostics 5/16/08
Sergei Chevtsov 4/16/07

Archive Viewer 4/16/07

Textual display package 5/1/07

Expected StartTitle



2w?

2w?

2w?

1w?

1w?

8 weeks ?

2.6w?

2.6w?

2.6w?

4 months ?

Basic GUI Components 5/3/07

JCA Eclipse plugin integration/debug 5/17/07

AIDA "probe" Eclipse plugin 6/1/07

AIDA name browser 6/18/07

AIDA Eclipse Plugin 6/18/07

Wire Scanner control and display 7/2/07

Display R-matrix for element 9/3/07

Display twiss for element 10/1/07

Rmat A-to-B for elements 10/16/07

Profile Monitor Display 11/1/07
Unnamed resource


