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Both LCLS-SC and LCLS-Cu are running beam, FACET is getting ready
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State of the Accelerators

• ALL electrical substation maintenance was completed.

• LCLS-SC: Injector program with beam to DIAG0
• Preparing to phase and tune beam at 3.5 GeV through linac to BSY-Dump this week 

• FACET: Preparing for restart 
• BAS* was not ready yet, hopefully signed today
• Tentative plan to turn on RF today/tomorrow, then restart linac this weekend

• LCLS-Cu/NC: Beam restored through linac and undulator lines
• BBA for HXR and SXR completed, preparing for HXR Photon MD (experiment checkout and preparation for users) 

BAS = Beam Authorization Sheet 



PAMM Tuesday July 18 – Thursday July 20 (how is it the middle of July already?!?!)
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Upcoming maintenance periods

• PAMM planning meeting right after this one

• Short POMM on July 27 

• Next PAMM is August 1-3

. 
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Looking ahead – big picture for following months 

https://slac.sharepoint.com/sites/lcls/lcls-2/Pages/default.aspx

We are here

https://slac.sharepoint.com/sites/lcls/lcls-2/Pages/default.aspx
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Slide from S. Vetter’s weekly downtime planning meeting
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Oct 2023/Sept 2024 LCLS Schedules-Downtimes

2023 2024Oct Nov Dec 2024 Feb Mar Apr May Jun Jul Aug Sep

Oct 1 - Nov 22LCLS NC User 
Run 21

Nov 27 - Dec 20 (18 working days)Downtime 

Dec 21 - Jan 3Winter Closure

Jan 4 - Jan 14LCLS NC Startup

Jan 15 - Jul 3LCLS NC User Run 22

Jul 5 - Aug 16 (31 working days)Downtime 

Aug 19 - Aug 25LCLS NC Startup

Aug 26 - Sep 30LCLS NC User Run 22

LINAC Middle/LINAC West PPS Testing (dates TBD)

LINAC East/BSY PPS Testing (during Winter Closure) 

Undulator Complex PPS Testing (dates TBD)

LINAC Middle PPS Testing – potentially during PG&E 60kV switchover 10/16-10/20

LCLS SC Beam

LCLS SC Beam

Downtime – LINAC West  (LCLS-II-HE VTL work) Jul 5 – Sep 30 (61 working days excluding Labor Day)

Feb 2 – Feb 7LCLS SC Startup

Downtime – LINAC West  (STCAV2/LCLS-II-HE)

Coming Soon

• FACET II Schedules

• SSRL Schedules

Slide from S. Vetter’s weekly downtime planning meeting
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Memo from Electrical Safety Officer – K. Jobe 07/05/23

120V Disconnect Switch

120V molded-case circuit breakers

120/208V panelboard with 

a MAIN circuit breaker

Rack mounted distribution panel

Rack mounted equipment, 208V with 

installed circuit breaker as on/off control

Slide from S. Vetter’s weekly downtime planning meeting
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We’re running beams for the first time since mid-December!
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Question – how did recovery go? 

• I’m interested in your experience with the program restart
• Was it easy or challenging?
• What was clear or confusing?
• Do you feel you have enough time to check out things? 
• Are you getting lots of after hours calls or has it been quiet? 

. 


	Slide 1
	Slide 2: State of the Accelerators
	Slide 3: Upcoming maintenance periods
	Slide 4: Looking ahead – big picture for following months 
	Slide 5: LCLS User Schedules 2023 
	Slide 6: Oct 2023/Sept 2024 LCLS Schedules-Downtimes
	Slide 7: Memo from Electrical Safety Officer – K. Jobe 07/05/23
	Slide 8: Question – how did recovery go? 

