

ISOC CHS Update

- Ground Readiness Test #5 very successful
 - most extensive ground systems test thus far
 - passed 3 contacts of sample telemetry (~10 GBytes)
White Sands → MOC → ISOC (L1 processing → LS-002) → GSSC
 - assortment of requirements verified
 - few problems noted (none with ISOC)
- CHS release (2.1) I/P
 - new features
 - realtime data display (LICOS)
 - enhanced log display
 - alert/pager system basic functions
 - to be used for GRT6 (Dec)

Schedule Update

- Oct 6 CHS Release 2.1
- Dec 6-7 GRT6 (lights-out ops, contingencies, failover tests)
- Dec 8 CHS Release 2.2 (adds mission planning)
- *~Jan 07 ETE1 (End-To-End test) (exercise a couple LAT PROCs)*
- Jan 07 DITL (Day-In-The-Life tests) (exercise mission planning)
- *~Feb 07 demo L1 & L2 product generation as to be performed in ops (in GRT7 or in Service Challenge)*
- Mar-Aug 07 ETE2-6 (exercise LAT PROCs and ground data processing)