

ISOC CHS Update

- Mila continued work on calibration trending
 - published updated table definitions for comments
 - prototyping table-population code
- Steve T cleaning up I/F between Python and our C++ raw-packet archive/retrieval library
- Bryson providing pre-TV updates to I&T parts of system
 - updated T&C database content
 - small correction to SVAC pipeline-dispatcher app
- GRT 5 preps
 - CHS release 2.0 completed
 - Delivered LS-002 sample to GSSC

Schedule Update

- *Aug 7* *L0 data feed test (PSS→MOC→IOCs)*
- *Aug 15-16* *GRT5 Dry-run*
- Aug 17 ISOC Technical Review at SLAC
- *Aug 24-25* *GRT5*
- Dec 6-7 GRT6 (lights-out ops, contingencies, failover tests)
- Dec 18 ETE1 (End-to-End test #1)
- Mar 07 GRT7 (demo L1 & L2 product generation as to be performed in operations)
- Mar 07 ETE2