

ISOC CHS Update

- CHS release 2.1
 - completing features needed for 2.1 in logging and trending webapps - Mila
 - testing I/P (15 tests of ~50 requirements)
- Dev for next release I/P (2.2)
 - fleshing out table definitions and code interfaces to the Mission Planning database - Bryson
 - investigating change to LISOC realtime stripcharting to use PyQT/PyQwt rather than Hippodraw – Steve T
- bringing up EGSE at SASS (at a fairly low level) - Bryson

Schedule Update

- *24-25 Sep* *Operations Technical Interchange Meeting (at GSFC)*
- Oct 6 CHS Release 2.1
- Dec 6-7 GRT6 (lights-out ops, contingencies, failover tests)
- Dec 8 CHS Release 2.2 (adds mission planning)
- ~Jan 07 ETE1 (End-To-End test) (exercise a couple LAT PROCs)
- Jan DITL (Day-In-The-Life tests) (exercise mission planning)
- ~Feb demo L1 & L2 product generation as to be performed in ops
(in GRT7 or in Service Challenge)
- Mar-Aug ETE2-6 (exercise LAT PROCs and ground data processing)