

ISOC CHS Update

- CHS release 2.1
 - acceptance testing I/P (finish this week)
 - RT display test I/P (LICOS)
 - paging system test I/P (sometimes page lags >1 hr – looking into it)
- Dev for next release (2.2) I/P
 - the major addition: mission planning (needed for DITL test starting in Jan)
 - daemon monitoring for automatically (re)starting long-running processes (Steve T)
 - starting to prototype the calibration trending application (Mila)
 - features outlined at <https://confluence.slac.stanford.edu/display/ISOC/ISOC+Software+Releases>
- troubleshooting and recovering from the SASS-SLAC network outage (Bryson)
- New ISOC staff member – Mali Hakimi
 - to coordinate ETEs, Mission Sims, and other upcoming tests

Schedule Update

- *Oct 13* *CHS Release 2.1*
- *late Nov* *ETE1 (End-To-End test)*
- *Dec 4-5 ??* *GRT6 (lights-out ops, contingencies, failover tests)*
- Dec 8 CHS Release 2.2 (adds mission planning)
- Jan DITL (Day-In-The-Life tests) (exercise mission planning)
- ~Feb demo L1 & L2 product generation as to be performed in ops
(in GRT7 or in Service Challenge)
- Mar-Aug ETE2-6 (exercise LAT PROCs and ground data processing)