


Service Challenge Update






Near Term Goals

- ❑ **1-yr obssim run**
 - Update sky model from December run
 - Fix moon, add MQ :-)
 - Update pipeline task to do diffresp and livetime cubes
 - Nicola Omodei has agreed to take over pipeline responsibility
 - Current target is week after the Symposium
- ❑ **L0 Simulations**
 - L0 files have been generated as far as .evt
 - Larry to check content - first look with digiReport in L1
 - L1 pipeline in progress - “drop dead” is ETE1 in mid Feb
- ❑ **Interleave Run**
 - Ball in Heather’s/Navid’s courts - apparently all the pieces are there now
 - Will lead to 55-day run late Feb at the earliest
- ❑ **One year run**
 - ~June. Should be a follow-on of interleave and obssim runs






Science Ops Activities

- ❑ Trying to use ETE1 as a driver for shift log and runs database

- ❑ Will review needed L0 runs at this Friday's SO meeting
 - Failure modes, etc

- ❑ Need the SC sims for science data
 - Review how to use 55 day run
 - We could really use a method to do interleave for L0






Procedural Tests for L0 Runs

- ❑ An opportunity to test:
 - L0 -> L1 -> ASP -> DataServers with most realistic science data we have
 - Reprocessing
 - Turnaround time per downlink for full chain





This and That

- ❑ **Thinking about kickoff workshop after 1 year run data is available**
 - “analysis jamboree”, including training on the tools

- ❑ **Julie updating dataset wish list**
 - **Pointing & GRB interleave runs at least**

