

SVT DAQ Plans

Data format done

- Need to get the baselines analyzed before we close this task completely

SEU monitor

- Ben is gonna work on putting the software in to enable this during the week
- Need testing obviously

Calibration results issues

- Go to -20C (need it for tuning anyway) and re-take some runs
- Tune ADC sampling point?
- Have a way to tag our system setup to help reverting things in the future

APV shaping time tuning

- Fix CODA gain calibration run to use a single group (Pelle)
- Figure out a set of parameters to test (Omar, Sho, new Matt)
- Take runs (new Matt, Pelle)
- Analyze (new Matt, Sho, Omar)

Spares?