





















Moving GR to RHEL5

Task List

	<input checked="" type="checkbox"/> Upgrade to Gaudi v21r7	
	<input checked="" type="checkbox"/> Fix any remaining gcc4.1 issues	
	<input checked="" type="checkbox"/> Fix LDF persistency issues	
	<input checked="" type="checkbox"/> Fix Overlay persistency issues	
	<input checked="" type="checkbox"/> Get Gleam to run	
	<input checked="" type="checkbox"/> Fix up event displays with gaudi v21r7	
	<input checked="" type="checkbox"/> Tag GlstRelease	
	<input type="checkbox"/> Create both CMT and SCons builds	
	<input checked="" type="checkbox"/> Build L1proc tools against new GR	
	<input type="checkbox"/> Run System Tests against 17-35-24-gr15	
	<input type="checkbox"/> Evaluate system test results	
	<input type="checkbox"/> Perform further validation on rhel5 versus rhel4	
	<input checked="" type="checkbox"/> Request one RHEL4 box in case we cannot meet Feb 28th deadline	