

Communications Tasks

Communications etc.

1. Projects (see <http://www-iepm.slac.stanford.edu/pinger/projects/>)
2. Resolve next graduates/RAs/visitors: Arshad, Les
 - a. ~~Umar tentative arrival Feb 17, 2008~~
 - b. Next student probably in July/Aug 2008
 - c. ~~Umar is hiring RAs (3 people for MAGGIE for 2 years). Shahryar 7 Asif will apply, could be 6 or 7 people.~~
3. ~~Paper for Nepal can't get travel funding, investigating whether will accept paper without attendance:~~ Shahryar
 - a. **Funding for registration fee acquired. Paper has been registered. Waiting for title of the proceedings and access to an online copy: Shahryar**
4. **Paper on event diagnosis: Adnan**
 - a. **Future plans Needs improving: Adnan**
 - b. **There are now (1/12/08) 2 students working on diagnosis, and one on Network Weather Forecasting. If they turn out well, they will be introduced to SLAC.**
 - c. **Hope for something in a few months**
5. **Proposals**
 - a. ~~HEC funding approved~~
 - b. ~~USAID proposal due 6/30/07### Troubles have delayed review from November to January~~
 - c. Proposal to Cisco on TULIP: Shahryar
 - d. Proposal to Cisco on perfSONAR (sent, await response): Les
6. Progress Reports from NIIT
 - a. ~~Customized the net weekly.pl script and deployed at NIIT (03/03/08): Umar~~
 - b. **Students to maintain rough drafts of their project descriptions at [NIIT's wiki](#)**
7. WIKI Account at SLAC
 - a. ~~Couldn't find details of resetting the password for shahryar's (confluence) wiki account. Applied for a new account.~~