

# Project Management Resources

## Welcome

You are welcome to add any available resources that help people who have to do project management tasks within TID. Page moderator: Sander Breur

Current slack channel: <https://slac.slack.com/archives/C0481BY9C4X>

## Instrumentation division procedures

See all guides on our smart sheets here: [Smart Sheets Guide](#)

**Tracking:** Every month on the 17th we track all projects by checking:

- How many hours each account spent on project tasks (up to the total amount of hours they charged in the previous month)
- Their progress on said task (in % complete) and inputting that into the correct row of the budget sheet
- Then you compare that the WBS actuals and figure why there are differences (assuming there are any)
  - [How to get Actuals Information from Peoplesoft](#)
- If the costs are not in any of the rows then add a row under 'unplanned activities' for the program manager to address
- in the tracking file of the project we copy paste the current row onto the correct month

## Resources

### Official training resources within SLAC

- [SLAC community of practice project management office](#)
  - training sign-up sheet for: 413. 3B and PM principles training (two series of four consecutive days)
- [TID project management presentation 2021](#)
- 413.3b and PM Principles Training Course Materials
  - [Course Syllabus](#)
  - Slides
    - Slide deck A: [Introduction, Context, Overview](#)
    - Slide deck B: [CD-0: Mission Need](#)
    - Slide deck B1: [Leadership and Teams](#)
    - Slide deck C: [CD-1: Project Planning, Approve Alternate and Cost Range, Scope Planning, Requirements Management, Technology Readiness Levels \(TRLs\), Work Breakdown Structure \(WBS\)](#)
    - Slide deck D: [CD-2: Project Planning, Performance Baseline, Scheduling, Project Activities Network, Cost/Schedule/Personnel Estimation, Risk Management, Resource Leveling, Contingency/Management Reserve](#)
    - Slide deck E: [CD-3: Approve Start of Construction, Configuration Management, Change Control, Budget and Schedule Control, Earned Value Management, Procurement Management, Quality Management, Stakeholder Management, Communication Management](#)
    - Slide deck F: [CD-4: Approve Start of Operations/Project Completion, Project Closing Phase, Project Success and Failure,](#)
  - [SLAC DOE-PM Participant Folder-20221114T163317Z-001.zip](#)
    - Contains all slides as well as additional support material and exercises

### Official training resources within Stanford

## Useful links on the Internet

## Useful books

- "high output management" by Andrew S. Grove
- '(Harvard business review) collaborative teams'