

LCLS Commissioning Software Day

Unable to render embedded object: File (Schedule rev 4-7-08.pdf) not found.

^

LCLS Commissioning Software Day

[How-to Submit a Software Mini-Test Plan](#)
[Controls Software Release Archive](#)
[Artemis Rod List](#)
[CATER \(new Artemis\)](#)

[MCC Operations Status Metting Summary Archive](#)
[Accelerator Systems Division](#)
[ROD plans and Machine Access Schedule](#)
[Accelerator Operations Schedule](#)
[IOC Configuration](#)

[Commissioning Schedule](#)
[BC2 Commissioning Shift Schedule](#)
[2008-2009 Commissioning Tasks](#) [- (Frisch version)|http://www.slac.stanford.edu/grp/lcls/controls/global/commissioning/2008-2009-commissioning-tasks_frisch1.doc]

[LCLS RUN January thru August 18, 2008](#)

- [LCLS End of RUN - August 18, 2008](#)
- [LCLS Start of RUN - November 3, 2008](#)

August 2009					
Schedule	Program Deputy	Time	Status		
[Wednesday 23-Sep-2009	SoftwareDaySchedule_23-Sep-2009]	[Rick Iverson	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?emplid=6823&gone=active&ntype=1&lf=1&pid=	8am-4pm	Schedule d
[Wednesday 26-Aug-2009	SoftwareDaySchedule_26-Aug-2009]	[Rick Iverson	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?emplid=6823&gone=active&ntype=1&lf=1&pid=	8am-4pm	Schedule d

December 2008					
Schedule	Program Deputy	Time	Status		
[Thursday, 04-Dec-2008	SoftwareDaySchedule_04-Dec-2008]	[Joe Frisch	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?name=frisch&firstname=&mailid=&phone=&DeptID=&gone=active]	8am-12pm	Schedule d
[Tuesday, 02-Dec-2008	SoftwareDaySchedule_02-Dec-2008]	[Joe Frisch	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?name=frisch&firstname=&mailid=&phone=&DeptID=&gone=active]	10am-4pm	Schedule d
[Monday, 01-Dec-2008	SoftwareDaySchedule_01-Dec-2008]	[Joe Frisch	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?name=frisch&firstname=&mailid=&phone=&DeptID=&gone=active]	8am-3pm	Schedule d

November 2008					
Schedule	Program Deputy	Time	Status		
[Tuesday, 25-Nov-2008	SoftwareDaySchedule_25-Nov-2008]	[Joe Frisch	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?name=frisch&firstname=&mailid=&phone=&DeptID=&gone=active]	8am-12pm	Scheduled
[Monday, 24-Nov-2008	SoftwareDaySchedule_24-Nov-2008]	[Joe Frisch	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?name=frisch&firstname=&mailid=&phone=&DeptID=&gone=active]	8am-2pm	Scheduled
[13-Nov-2008	SoftwareDaySchedule_13-Nov-2008]	[Joe Frisch	http://www-public.slac.stanford.edu/phonebook/dirsearch.aspx?name=frisch&firstname=&mailid=&phone=&DeptID=&gone=active]	8am-2pm	TBD - Software Test Week (After stable beam to BSY is established)

^