

20101222 Pakistani monitor status

Few nodes are expecting us to send them dedicated machines as promised in Peshawar workshop, it was recommended not to add them in PingER database at the first place.

We are and will be trying to fix all these issues. All the hosts are already in the TULIP landmarks database.

Monitoring status:

1. **UET-Taxila**
pinger.uettaxila.edu.pk
contact person fixed the problem today
i.e., replacing pinger.xml
ping_table.pl working, traceroute.pl needs to be installed 12/12/2010
2. **FAST Lhr**
pinger.lhr.nu.edu.pk
not yet collecting data
Mr Sharafat replaced the pinger.xml
ping_table.pl working, traceroute.pl working 12/12/2010
3. **AUP, Peshawar**
pinger.aup.edu.pk
emailed and talked on cell
ping_table.pl working, traceroute.pl needs to be installed 12/12/2010
4. **NCA, Lahore**
pinger.nca.edu.pk
emailed and talked on cell too
problem of replacing old pinger.xml
5. **AIOU**
pinger.aiou.edu.pk
node is down
emailed and talked with the contact person
6. **HEC Peshawar**
pinger-rcp.pern.edu.pk
approval required from director IT HEC Isl
7. **Hazara University**
pinger.hu.edu.pk
awaiting machine as promised during peshwar workshop
8. **KUST, Kohat**
pinger.kohat.edu.pk
node is down, m afraid why this node was added in pinger database awaiting machine as promised during peshwar workshop
9. **FAST, Peshawar**
node down
awaiting machine as promised during peshwar workshop
10. **USTB Bannu**
pinger.ustb.edu.pk
node down
awaiting machine as promised during peshwar workshop