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ISOC CHS Update
• Mila continued work on calibration trending

– published updated table definitions for comments
– prototyping table-population code

• Steve T cleaning up I/F between Python and our C++ raw-
packet archive/retrieval library

• Bryson providing pre-TV updates to I&T parts of system
– updated T&C database content
– small correction to SVAC pipeline-dispatcher app

• GRT 5 preps
– CHS release 2.0 completed
– Delivered LS-002 sample to GSSC

27 July 2006, Steve Culp, sculp@slac.stanford.edu



2

Schedule Update

• Aug 7 L0 data feed test (PSS MOC IOCs)
• Aug 15-16 GRT5 Dry-run
• Aug 17 ISOC Technical Review at SLAC
• Aug 24-25 GRT5
• Dec 6-7 GRT6 (lights-out ops, contingencies, failover tests)
• Dec 18 ETE1 (End-to-End test #1)
• Mar  07 GRT7 (demo L1 & L2 product generation as to be

performed in operations)
• Mar  07 ETE2


