

Terapaths Tasks

Netflow

1. **Frontend** - Yee, Ahmad
 - a. Offer suggestions on interface improvements (ahmad)
 - b. **Fix incompatibility with IE6,7 (Ahmad)**
 - c. Javascript documentation - non currently exists, inline with javascript
 - d. **spider & pie charts** (Shahryar)
 - i. Tidy up problem with legends
 - ii. implement PNG functionality
 - iii. Documentation on wiki
 - e. Implement and test distribution mechanism for frontend (web) code into installation scripts (Ahmad)
 - f. Implement web frontend as virtual host for apache (Ahmad)
 - g. RRD probs
 - i. Get Yee an account so he can look around on Ahmed's host to help understand problems.
2. **Backend** (Akbar, Yee)
 - a. Make scoreboarding more useful in terms of categorising under subnets, application and countries.
 - b. RRD file organisation - refactor code to enable full paths in rrd files and also /source/dest/source-dest_<type>.rrd file location.
 - c. Test Ahmed's new installation script (Akbar)