

# February 10 2006

## February 10 2006

Meeting held at 10am in SLAC Kavli and VRVS Geminga rooms

### Agenda

- DC2 Preparation (all needs to be ready and tested by March 1)
  - Still waiting for fixed "sky model"
  - Dan working on creating merged merit tuples with existing data
    - Problems with NFS causing delays
  - To Do
    - Prune merged merit tuples (Tony)
    - Convert pruned tuples to FITS files ?
    - Set up catalog of DC2 data in data catalog (Tony)
    - Upgrade data server peeler/pruner to pre-filter data files by run (Igor)
    - Upgrade peeler/pruner to work with data catalog (Tony+Igor)
    - Produce utility for converting Run->File with data catalog (Tony)
    - Load FITS files into Jean-Paul dataserver (Tony)
    - Webstart version of WIRED able to access gleam vis SSH (Mark)
    - Interface WIRED to data catalog (Mark+Tony)
- Upgrade to new confluence/jira
  - Plan to upgrade sunday evening
    - New version of JIRA (3.4.3), Confluence (2.1.2)
    - Will force SSL connection (automatic redirect from old non-SSL connections)
    - Tomcat moved to glastlnx08, MySQL moved to glastlnx01