

ToriodStatus-March-14-07

h1. Toroid Charge Monitor Status report: March 14, 2007

- Two TCM boxes have been installed in LKG-14 and are tested working locally.
- One box is now receiving triggers and generating faked data on one channel for testing purposes.
- The third, spare board is being brought up now.
- One Digitizer box has been tested in the lab and then installed in the rack, but not tested online yet
- One Toroid has been installed in the injector vault, IM01, but not connected yet. Need to locate and connect the cables under the floor in the vault, but it's been very busy down there.
- The first batch of toroids is being prepared for installation, and the second batch should be in bakeout now, I believe.
- Two digitizer boxes have been built for BLM also.