
Activity ID Activity Name Planned
Duration

Current Start Current Finish Planned Labor
Units

Planned
Nonlabor Cost

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6  SuperCDMS SNOLAB - CD2/3 BaselineSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6  SuperCDMS SNOLAB - CD2/3 Baseline 1745.0d 18-Sep-12 A 24-Nov-21 199245.00 $15,423,991

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1  SuperCDMS SNOLABSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1  SuperCDMS SNOLAB 1745.0d 18-Sep-12 A 24-Nov-21 199245.00 $15,423,991

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.00  MilestonesSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.00  Milestones 1745.0d 18-Sep-12 A 23-Nov-21 0.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01  Detector TowersSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01  Detector Towers 1020.0d 04-Jan-16 A 10-Mar-20 76510.00 $3,412,884

L2_MS_1.01.100 1.01 Preproduction Towers  Complete 0.0d 23-Jan-19 0.00 $0

L2_MS_1.01.110 1.01 Production Towers Complete 0.0d 10-Mar-20 0.00 $0

L3_MS_1.01.100 L3_MS: 1.01 Detector Tower  Ready for  Status Rev iew 0.0d 02-Jun-17 A 0.00 $0

L3_MS_1.01.110 L3_MS: 1.01 Detector Tower  Ready for  CD-2/3 0.0d 03-Nov-17 A 0.00 $0

L3_MS_1.01.120 L3_MS: 1.01 Detector Tower  Ready for  CD-4 0.0d 06-Dec-19 0.00 $0

L3_MS_1.01.130 L3_MS: 1.01 Tower  1 completed 0.0d 01-Aug-18 0.00 $0

L3_MS_1.01.140 L3_MS: 1.01 Tower  2 completed 0.0d 12-Nov-18 0.00 $0

L3_MS_1.01.150 L3_MS: 1.01 Tower  3 completed 0.0d 29-Oct-19 0.00 $0

L3_MS_1.01.160 L3_MS: 1.01 Tower  4 completed 0.0d 02-Dec-19 0.00 $0

L4_MS_1.01.100 L4_MS_1.01: Ready for Status Review (L4) 0.0d 21-Apr-17 A 0.00 $0

L4_MS_1.01.110 L4_MS_1.01: Ready for CD-2/3 (L4) 0.0d 10-Nov-17 A 0.00 $0

L4_MS_1.01.120 L4_MS_1.01: Ready for CD-4 (L4) 0.0d 06-Dec-19 0.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.01  Detector BoulesSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.01  Detector Boules 727.0d 04-Jan-16 A 28-Sep-18 656.00 $644,865

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.02  Crystal Alignment, Shaping, and PolishingSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.02  Crystal Alignment, Shaping, and Polishing 727.0d 04-Jan-16 A 10-Oct-18 4952.00 $87,762

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.03  Detector FabricationSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.03  Detector Fabrication 960.0d 04-Jan-16 A 27-Nov-19 13258.00 $210,136

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.04  Detector TestingSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.04  Detector Testing 696.0d 04-Jan-16 A 28-Sep-18 5633.00 $223,393

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.05  Tower MechanicsSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.05  Tower Mechanics 965.0d 04-Jan-16 A 06-Dec-19 13366.00 $380,331

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06  Tower Wiring and ElectronicsSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06  Tower Wiring and Electronics 918.0d 04-Jan-16 A 30-Sep-19 14257.00 $821,390

L4_MS_1.01.06.100 L4_MS_1.01.06 Tower  W ir ing and Elec tronics  Ready for Status Review 0.0d 03-May-17 A 0.00 $0

L4_MS_1.01.06.110 L4_MS_1.01.06 Tower  W ir ing and Elec tronics  Ready for CD-2/3 0.0d 15-Sep-17 A 0.00 $0

L4_MS_1.01.06.120 L4_MS_1.01.06 Tower  W ir ing and Elec tronics  Ready for CD-4 0.0d 05-Jun-19 0.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.01  Horizontal Flex CableSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.01  Horizontal Flex Cable 828.0d 04-Jan-16 A 22-May-19 1232.00 $103,266

1161.01 Horizontal flex cable handling development 20.0d 16-Mar-17 A 14-Jul-17 A 300.00 $0

1161.02 Horizontal flex cable storage 60.0d 11-May-17 A 06-Feb-18 54.00 $1,480

1161.03 Horizontal flex preproduction readiness review 5.0d 17-Jul-17 A 21-Jul-17 A 32.00 $0

1161.04 iZip SC preproduction horizontal flex cable development 209.0d 04-Jan-16 A 28-Oct-16 A 188.00 $2,200

1161.05 iZip SC preproduction horizontal flex cable fabrication 50.0d 24-Jul-17 A 23-Feb-18 56.00 $21,379

1161.06 iZip SC preproduction horizontal flex cable assembly 10.0d 26-Feb-18 09-Mar-18 68.00 $1,100

1161.07 iZip SC preproduction horizontal flex cable testing 10.0d 12-Mar-18 23-Mar-18 16.00 $1,000

1161.08 HV SC preproduction horizontal flex cable development 20.0d 04-Jan-16 A 28-Oct-16 A 64.00 $2,200

1161.081 HV Cu preproduction horizontal flex cable fabrication 15.0d 22-Aug-17 A 15-Sep-17 A 0.00 $10,270

1161.09 HV SC preproduction horizontal flex cable fabrication 58.0d 08-Nov-17 A 26-Mar-18 40.00 $21,379

1161.10 HV SC preproduction horizontal flex cable assembly 10.0d 27-Mar-18 09-Apr-18 102.00 $1,100

1161.11 HV SC preproduction horizontal flex cable testing 13.0d 10-Apr-18 26-Apr-18 48.00 $1,000

1161.12 Horizontal flex production readiness review 10.0d 07-Jan-19 18-Jan-19 32.00 $0

1161.13 iZip SC production horizontal flex cable fabrication 60.0d 22-Jan-19 16-Apr-19 24.00 $18,279

1161.14 iZip SC production horizontal flex cable assembly 15.0d 17-Apr-19 07-May-19 64.00 $1,300

1161.15 iZip SC production horizontal flex cable testing 11.0d 08-May-19 22-May-19 16.00 $1,000

1161.16 HV SC production horizontal flex cable fabrication 60.0d 22-Jan-19 16-Apr-19 32.00 $18,279

1161.17 HV SC production horizontal flex cable assembly 10.0d 17-Apr-19 30-Apr-19 64.00 $1,300

1161.18 HV SC production horizontal flex cable testing 8.0d 01-May-19 10-May-19 32.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.02  Vertical Flex CableSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.02  Vertical Flex Cable 837.0d 04-Jan-16 A 05-Jun-19 3564.00 $420,125

1162.01 Vertical flex cable development (layout) 220.0d 04-Jan-16 A 20-Oct-16 A 300.00 $0

1162.02 Vertical flex cable handling procedures 20.0d 16-Mar-17 A 14-Sep-17 A 400.00 $0

1162.03 HEMT evaluation board development 170.0d 04-Jan-16 A 01-Sep-16 A 120.00 $0

1162.04 HEMT evaluation board fabrication 10.0d 02-Sep-16 A 16-Sep-16 A 8.00 $1,700

1162.05 HEMT evaluation board assembly 5.0d 19-Sep-16 A 23-Sep-16 A 16.00 $500

1162.06 HEMT evaluation board testing 7.0d 26-Sep-16 A 04-Oct-16 A 24.00 $0

1162.07 Ti test cable assembly 112.0d 04-Jan-16 A 10-Jun-16 A 40.00 $500

1162.08 Ti test cable testing 9.0d 13-Jun-16 A 23-Jun-16 A 24.00 $0

1162.09 Cu prototype vertical flex cable fabrication 11.0d 05-Dec-16 A 15-Feb-17 A 600.00 $10,080

1162.10 Cu prototype vertical flex cable assembly 15.0d 14-Mar-17 A 07-Jul-17 A 64.00 $300

1162.11 Cu prototype vertical flex cable testing 5.0d 10-Jul-17 A 14-Jul-17 A 24.00 $0
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1.01 Preproduction Towers  Complete

1.01 Production Towers Complete

L3_MS: 1.01 Detector Tower  Ready for  Status Rev iew

L3_MS: 1.01 Detector Tower  Ready for  CD-2/3

L3_MS: 1.01 Detector Tower  Ready for  CD-4

L3_MS: 1.01 Tower  1 completed

L3_MS: 1.01 Tower  2 completed

L3_MS: 1.01 Tower  3 completed

L3_MS: 1.01 Tower  4 completed

L4_MS_1.01: Ready for Status Review (L4)

L4_MS_1.01: Ready for CD-2/3 (L4)

L4_MS_1.01: Ready for CD-4 (L4)

L4_MS_1.01.01: Detector Boule Procurement Complete

L4_MS_1.01.02: Crystal Polishing Complete

L4_MS_1.01.03: TAMU detector fabrication completeL4_MS_1.01.03: SNF detector fabrication complete

L4_MS_1.01.04 Detector Testing Ready for  Status Rev iewL4_MS_1.01.04 Detector Testing Ready for  CD-2/3L4_MS_1.01.04 Detector Testing Ready for  CD-4

L4_MS_1.01.05 Tower  Mec hanics Ready for Status  ReviewL4_MS_1.01.05 Tower  Mec hancis Ready for CD-2/3L4_MS_1.01.05 Tower  Mec hanics Ready for CD-4

L4_MS_1.01.06 Tower  W ir ing and Elec tronics  Ready for Status Review

L4_MS_1.01.06 Tower  W ir ing and Elec tronics  Ready for CD-2/3

L4_MS_1.01.06 Tower  W ir ing and Elec tronics  Ready for CD-4

Horizontal flex cable handling development

Horizontal flex cable storage

Horizontal flex preproduction readiness review

iZip SC preproduction horizontal flex cable development

iZip SC preproduction horizontal flex cable fabrication

iZip SC preproduction horizontal flex cable assembly

iZip SC preproduction horizontal flex cable testing

HV SC preproduction horizontal flex cable development

HV Cu preproduction horizontal flex cable fabrication

HV SC preproduction horizontal flex cable fabrication

HV SC preproduction horizontal flex cable assembly

HV SC preproduction horizontal flex cable testing

Horizontal flex production readiness review

iZip SC production horizontal flex cable fabrication

iZip SC production horizontal flex cable assembly

iZip SC production horizontal flex cable testing

HV SC production horizontal flex cable fabrication

HV SC production horizontal flex cable assembly

HV SC production horizontal flex cable testing

Vertical flex cable development (layout)

Vertical flex c able handling procedures

HEMT evaluation board development

HEMT evaluation board fabrication

HEMT evaluation board assembly

HEMT evaluation board testing

Ti test cable assembly

Ti test cable testing

Cu prototype vertical flex cable fabrication

Cu prototype vertical flex cable assembly

Cu prototype vertical flex cable testing
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1162.12 Ti vertical flex cable development 28.0d 20-Oct-16 A 16-Dec-16 A 600.00 $0

1162.13 Ti prototype vertical flex cable fabrication 60.0d 03-Jan-17 A 11-Jul-17 A 152.00 $42,818

1162.14 Ti prototype vertical flex cable assembly 16.0d 12-Jul-17 A 20-Jul-17 A 8.00 $3,700

1162.15 Ti prototype vertical flex cable testing 9.0d 21-Jul-17 A 28-Jul-17 A 24.00 $0

1162.16 HEMT prototype carrier board development 60.0d 24-Jun-16 A 16-Dec-16 A 56.00 $0

1162.17 HEMT prototype carrier board fabrication 15.0d 27-Jan-17 A 07-Feb-17 A 200.00 $5,169

1162.18 HEMT prototype carrier board assembly 10.0d 14-Mar-17 A 17-Apr-17 A 8.00 $0

1162.19 HEMT prototype carrier board testing 5.0d 18-Apr-17 A 24-Apr-17 A 8.00 $0

1162.20 HEMT carrier board development 10.0d 03-Jul-17 A 17-Jul-17 A 32.00 $0

1162.201 HEMT carrier board fabrication readiness review 10.0d 18-Jul-17 A 31-Jul-17 A 24.00 $0

1162.21 HEMT carrier board fabrication 16.0d 02-Oct-17 A 23-Oct-17 A 16.00 $9,037

1162.22 HEMT carrier board assembly 15.0d 24-Oct-17 A 09-Apr-18 8.00 $0

1162.23 HEMT carrier board testing 10.0d 10-Apr-18 23-Apr-18 8.00 $0

1162.24 HEMT test board development 22.0d 25-Apr-17 A 22-Sep-17 A 56.00 $0

1162.25 HEMT test board fabrication 15.0d 02-Oct-17 A 20-Oct-17 A 16.00 $4,000

1162.26 HEMT test board assembly 5.0d 23-Oct-17 A 27-Oct-17 A 32.00 $500

1162.27 HEMT test board testing 5.0d 30-Oct-17 A 28-Nov-17 A 8.00 $0

1162.271 Preproduction tower connectors 30.0d 18-Jul-17 A 20-Nov-17 A 200.00 $58,984

1162.272 Production tower connectors 20.0d 22-Jan-19 19-Feb-19 64.00 $49,575

1162.28 NbTi foil rolling 21.0d 03-Jan-17 A 31-Mar-17 A 16.00 $10,845

1162.29 NbTi foil plating 21.0d 01-May-17 A 30-Aug-17 A 16.00 $44,000

1162.30 Vertical flex cable preproduction readiness review 10.0d 25-Aug-17 A 11-Oct-17 A 24.00 $0

1162.31 Vertical flex cable storage 96.0d 01-Nov-17 A 16-Mar-18 48.00 $4,000

1162.32 NbTi preproduction vertical flex cable fabrication 100.0d 23-Oct-17 A 13-Apr-18 88.00 $84,713

1162.33 NbTi preproduction vertical flex cable assembly (Tower 1) 15.0d 16-Apr-18 04-May-18 32.00 $6,900

1162.34 NbTi preproduction vertical flex cable testing (Tower 1) 5.0d 07-May-18 11-May-18 24.00 $0

1162.35 NbTi preproduction vertical flex cable assembly (Tower 2) 15.0d 27-Apr-18 17-May-18 32.00 $0

1162.36 NbTi preproduction vertical flex cable testing (Tower 2) 5.0d 18-May-18 24-May-18 24.00 $0

1162.37 Vertical flex cable production readiness  review 10.0d 07-Jan-19 18-Jan-19 24.00 $0

1162.38 Vertical flex cable fabrication 70.0d 22-Jan-19 30-Apr-19 40.00 $72,904

1162.39 Vertical flex cable assembly 20.0d 01-May-19 29-May-19 32.00 $9,900

1162.40 Vertical flex cable testing 5.0d 30-May-19 05-Jun-19 24.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.03  HEMT ChipSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.03  HEMT Chip 614.0d 04-Jan-16 A 05-Jul-18 460.00 $97,191

1163.01 HEMT testing development 5.0d 04-Jan-16 A 08-Jan-16 A 0.00 $95,791

1163.02 HEMT handling procedures 5.0d 24-Jul-17 A 23-Feb-18 16.00 $0

1163.03 HEMT testing readiness review 5.0d 26-Feb-18 02-Mar-18 32.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.03.06  HEMT TestingSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.03.06  HEMT Testing 81.0d 05-Mar-18 26-Jun-18 396.00 $1,100

1163.61 HEMT testing batch 1 of 4 15.0d 05-Mar-18 23-Mar-18 99.00 $275

1163.62 HEMT testing batch 2 of 4 15.0d 24-Apr-18 14-May-18 99.00 $275

1163.63 HEMT testing batch 3 of 4 15.0d 15-May-18 05-Jun-18 99.00 $275

1163.64 HEMT testing batch 4 of 4 15.0d 06-Jun-18 26-Jun-18 99.00 $275

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.03.07  HEMT StorageSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.03.07  HEMT Storage 72.0d 26-Mar-18 05-Jul-18 16.00 $300

1163.71 HEMT storage & shipping batch 1 of 4 6.0d 26-Mar-18 02-Apr-18 4.00 $75

1163.72 HEMT storage & shipping batch 2 of 4 6.0d 15-May-18 22-May-18 4.00 $75

1163.73 HEMT storage & shipping batch 3 of 4 6.0d 06-Jun-18 13-Jun-18 4.00 $75

1163.74 HEMT storage & shipping batch 4 of 4 6.0d 27-Jun-18 05-Jul-18 4.00 $75

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04  SQUID ChipSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04  SQUID Chip 646.0d 04-Jan-16 A 20-Aug-18 3781.00 $176,808

1164.01 SQUID development 211.0d 04-Jan-16 A 31-Oct-16 A 0.00 $0

1164.02 SQUID handling procedures 6.0d 18-Oct-16 A 08-Nov-16 A 50.00 $3,040

1164.03 SQUID production readiness review 3.0d 11-Nov-16 A 17-Feb-17 A 35.00 $0

1164.05 SQUID testing development 88.0d 01-Nov-16 A 08-Dec-17 A 1339.00 $5,200

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04.04  SQUID FabricationSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04.04  SQUID Fabrication 40.0d 23-Mar-17 A 12-Jun-18 125.00 $131,200

1164.41 SQUID fabrication 40.0d 23-Mar-17 A 12-Jun-18 125.00 $131,200

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04.06  SQUID Tes tingSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04.06  SQUID Tes ting 155.0d 11-Dec-17 A 10-Aug-18 2184.00 $36,178

1164.61 SQUID testing batch 1 of 4 40.0d 11-Dec-17 A 21-Feb-18 546.00 $9,044

1164.62 SQUID testing batch 2 of 4 40.0d 22-Feb-18 18-Apr-18 546.00 $9,044

1164.63 SQUID testing batch 3 of 4 40.0d 19-Apr-18 14-Jun-18 546.00 $9,045

1164.64 SQUID testing batch 4 of 4 40.0d 15-Jun-18 10-Aug-18 546.00 $9,045

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04.07  SQUID StorageSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.04.07  SQUID Storage 126.0d 22-Feb-18 20-Aug-18 48.00 $1,190

1164.71 SQUID storage & shipping batch 1 of 4 6.0d 22-Feb-18 01-Mar-18 12.00 $298

1164.72 SQUID storage & shipping batch 2 of 4 6.0d 19-Apr-18 26-Apr-18 12.00 $298
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Ti vertical flex cable development

Ti prototype vertical flex cable fabrication

Ti prototype vertical flex cable assembly

Ti prototype vertical flex cable testing

HEMT prototype carrier board development

HEMT prototype carrier board fabrication

HEMT prototype carrier board assembly

HEMT prototype carrier board testing

HEMT carrier board development

HEMT carrier board fabrication readiness review

HEMT carrier board fabrication

HEMT carrier board assembly

HEMT carrier board testing

HEMT test board development

HEMT test board fabrication

HEMT test board assembly

HEMT test board testing

Preproduction tower connectors

Production tower connectors

NbTi foil rolling

NbTi foil plating

Vertical flex c able preproduction readiness review

Vertical flex c able storage

NbTi preproduction vertical flex cable fabrication

NbTi preproduction vertical flex cable assembly (Tower 1)

NbTi preproduction vertical flex cable testing (Tower 1)

NbTi preproduction vertical flex cable assembly (Tower 2)

NbTi preproduction vertical flex cable testing (Tower 2)

Vertical flex c able product ion readiness  review

Vertical flex cable fabrication

Vertical flex cable assembly

Vertical flex c able testing

HEMT testing development

HEMT handling procedures

HEMT testing readiness review

HEMT testing batch 1 of 4

HEMT testing batch 2 of 4

HEMT testing batch 3 of 4

HEMT testing batch 4 of 4

HEMT storage & shipping batch 1 of 4

HEMT storage & shipping batch 2 of 4

HEMT storage & shipping batch 3 of 4

HEMT storage & shipping batch 4 of 4

SQUID development

SQUID handling procedures

SQUID production readiness review

SQUID testing development

SQUID fabrication

SQUID testing batch 1 of 4

SQUID testing batch 2 of 4

SQUID testing batch 3 of 4

SQUID testing batch 4 of 4

SQUID storage & shipping batch 1 of 4

SQUID storage & shipping batch 2 of 4
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1164.73 SQUID storage & shipping batch 3 of 4 6.0d 15-Jun-18 22-Jun-18 12.00 $298

1164.74 SQUID storage & shipping batch 4 of 4 6.0d 13-Aug-18 20-Aug-18 12.00 $298

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.05  Tower Wiring and Electronics Management and TravelSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.06.05  Tower Wiring and Electronics Management and Travel 918.0d 04-Jan-16 A 30-Sep-19 5220.00 $24,000

1165.01 Tower wiring and electronics travel FY16 186.0d 04-Jan-16 A 30-Sep-16 A 112.00 $4,000

1165.02 Tower wiring and electronics travel FY17 242.0d 03-Oct-16 A 29-Sep-17 A 112.00 $4,000

1165.03 Tower wiring and electronics travel FY18 242.0d 02-Oct-17 A 28-Sep-18 112.00 $4,000

1165.04 Tower wiring and electronics management FY16 186.0d 04-Jan-16 A 03-Jan-17 A 298.00 $4,000

1165.05 Tower wiring and electronics management FY17 242.0d 03-Oct-16 A 29-Sep-17 A 298.00 $4,000

1165.06 Tower wiring and electronics management FY18 242.0d 02-Oct-17 A 28-Sep-18 298.00 $4,000

1165.11 Tower wiring and electronics in-kind labor FY18 242.0d 02-Oct-17 A 28-Sep-18 2376.00 $0

1165.12 Tower wiring and electronics in-kind labor FY19 244.0d 01-Oct-18 30-Sep-19 1614.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.07  Tower AssemblySuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.07  Tower Assembly 960.0d 04-Jan-16 A 27-Nov-19 4963.00 $64,275

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.08  Tower TestingSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.01.08  Tower Testing 960.0d 04-Jan-16 A 02-Dec-19 19425.00 $980,733

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.02  CryogenicsSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.02  Cryogenics 655.0d 01-Jan-16 A 17-Jul-19 19785.00 $2,627,900

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.03  ShieldingSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.03  Shielding 808.0d 04-Jan-16 A 19-Nov-19 2728.00 $2,268,545

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.04  SNOLAB InfrastructureSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.04  SNOLAB Infrastructure 660.0d 19-Aug-16 A 21-Aug-19 5457.00 $487,789

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05  Readout ElectronicsSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05  Readout Electronics 728.0d 04-Jan-16 A 26-Nov-19 9560.00 $487,121

L4_MS_1.05.100 L4_MS_1.05: Ready for Status Review (L4) 0.0d 01-Feb-17 A 0.00 $0

L4_MS_1.05.110 L4_MS_1.05: Ready for CD-2/3 (L4) 0.0d 20-Oct-17 A 0.00 $0

L4_MS_1.05.120 L4_MS_1.05: Ready for CD-4 (L4) 0.0d 26-Nov-19 0.00 $0

L4_MS_1.05.300 L4_MS_1.05: Production DCRC modified after test at TRIUMF 0.0d 03-Jul-19 0.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.01  Readout WiringSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.01  Readout Wiring 716.0d 01-Nov-16 A 26-Nov-19 792.00 $177,353

151.01 TestFac cable development 5.0d 01-Dec-16 A 06-Dec-16 A 40.00 $0

151.02 TestFac cable procurement 57.0d 07-Dec-16 A 14-Mar-17 A 24.00 $7,711

151.03 TestFac cable assembly 60.0d 15-Mar-17 A 07-Jul-17 A 8.00 $4,080

151.04 TestFac short cable development 80.0d 07-Dec-16 A 06-Jul-17 A 64.00 $0

151.05 TestFac long cable development 16.0d 22-May-17 A 23-Feb-18 128.00 $0

151.06 TestFac short cable procurement 7.0d 07-Jul-17 A 17-Jul-17 A 16.00 $4,750

151.07 TestFac long cable procurement 14.0d 26-Feb-18 15-Mar-18 40.00 $7,900

151.08 TestFac short cable assembly 35.0d 18-Jul-17 A 09-Mar-18 24.00 $17,742

151.09 TestFac long cable assembly 11.0d 16-Mar-18 30-Mar-18 24.00 $11,761

151.091 TestFac short cable testing 6.0d 12-Mar-18 19-Mar-18 24.00 $0

151.092 TestFac long cable testing 5.0d 02-Apr-18 06-Apr-18 24.00 $0

151.10 Cable continuity tester development 20.0d 02-Oct-17 A 09-Mar-18 72.00 $0

151.11 Cable continuity tester procurement 15.0d 12-Mar-18 30-Mar-18 24.00 $3,000

151.12 Cable continuity tester assembly 10.0d 02-Apr-18 13-Apr-18 32.00 $700

151.16 SNOLAB cable development 20.0d 12-Nov-18 11-Dec-18 64.00 $0

151.17 SNOLAB cable production readiness review 10.0d 12-Dec-18 08-Jan-19 24.00 $0

151.18 SNOLAB cable procurement 20.0d 09-Jan-19 06-Feb-19 24.00 $28,057

151.19 SNOLAB short cable procurement 15.0d 09-Jan-19 30-Jan-19 16.00 $15,100

151.20 SNOLAB long cable procurement 15.0d 09-Jan-19 30-Jan-19 40.00 $3,900

151.21 SNOLAB cable assembly 60.0d 07-Feb-19 02-May-19 8.00 $12,944

151.22 SNOLAB short cable assembly 140.0d 03-May-19 19-Nov-19 24.00 $17,742

151.23 SNOLAB long cable assembly 140.0d 03-May-19 19-Nov-19 24.00 $40,966

151.24 SNOLAB storage and shipping 5.0d 20-Nov-19 26-Nov-19 24.00 $1,000

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.01.04  100-Pin to 50-Pin Adapter for DCRCSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.01.04  100-Pin to 50-Pin Adapter for DCRC 30.0d 01-Nov-16 A 16-Dec-16 A 0.00 $0

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.02  Detector Control and Readout CardSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.02  Detector Control and Readout Card 626.0d 04-Jan-16 A 03-Jul-19 5102.00 $252,481

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.03  Vacuum Interface Board and Heat SinksSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.03  Vacuum Interface Board and Heat Sinks 641.0d 02-Mar-16 A 25-Jul-19 976.00 $38,500

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.04  Readout Electronics ManagementSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.05.04  Readout Electronics Management 686.0d 04-Jan-16 A 27-Sep-19 2690.00 $18,787

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.06  Data Acquisition and TriggeringSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.06  Data Acquisition and Triggering 1086.0d 04-Jan-16 A 11-Jun-20 23311.00 $251,030

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.07  Background ControlSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.07  Background Control 918.0d 04-Jan-16 A 30-Sep-19 20645.00 $501,463

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.08  Software and ComputingSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.08  Software and Computing 918.0d 04-Jan-16 A 30-Sep-19 10162.00 $75,800

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.09  Underground IntegrationSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.09  Underground Integration 1109.0d 04-Jan-16 A 15-Jul-20 10285.00 $145,000

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.10  CalibrationSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.10  Calibration 736.0d 04-Jan-16 A 10-Jan-19 3226.00 $63,380

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.11  Project ManagementSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.11  Project Management 1615.0d 21-Apr-15 A 24-Nov-21 17576.00 $261,000

SuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.20  Conceptual Planning & DesignSuperCDMS SNOLAB-CD2 - B33 - B21 -  - B6.1.20  Conceptual Planning & Design 370.0d 03-Nov-14 A 31-May-16 A 0.00 $4,842,079

F F F F F F F F F F F F F F F F F F F F F F F F F F F F F F F F F F F

FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023

SQUID storage & shipping batch 3 of 4

SQUID storage & shipping batch 4 of 4

Tower wiring and electronics travel FY16

Tower wiring and electronics travel FY17

Tower wiring and electronics travel FY18

Tower wiring and electronics management FY16

Tower wiring and electronics management FY17

Tower wiring and electronics management FY18

Tower wiring and electronics in-kind labor FY18

Tower wiring and electronics in-kind labor FY19

L4_MS_1.01.07 Completion of tower testing in 300mK fridgeL4_MS_1.01.07 Tower  assembly ready for  CD2/3L4_MS_1.01.07 Completion of Tower 1 assemblyL4_MS_1.01.07 Completion of Tower 2 assemblyL4_MS_1.01.07 Completion of Tower 3 assemblyL4_MS_1.01.07 Completion of Tower 4 assembly

L4_MS_1.01.08 Tower  Testing Ready for Status Review

COMP: 1.02 Cryogenics System CompleteL3_MS_1.02: Dilution Fridge AcceptanceL3_MS_1.02: C-Stem Validation TestsL3_MS_1.02: E-Tank, E-Stem, Cooling Tests CompleteL3_MS_1.02: SNOBOX Mechanical AcceptanceL3_MS_1.02: SNOBOX Design CompleteL3_MS_1.02: E-Tank and E-Stem Design CompleteL3_MS_1.02: Cryogenics Equipment Shipped to SNOLABL4_MS_1.02: Ready for Status Review (L4)L4_MS_1.02: Ready for CD-2/3 (L4)L4_MS_1.02: Ready for CD-4 (L4)

COMP: 1.03 Shielding complete and delivered to SNL3_MS: 1.03 Initial Design Simulation CompleteL3_MS: 1.03 Acceptance of DesignL3_MS: 1.03 Material Specification CompleteL3_MS: 1.03 Factory ValidationL3_MS: 1.03 Shield at SNOLABL4_MS_1.03: Ready for Status Review (L4)L4_MS_1.03: Ready for CD-2/3 (L4)Shielding Fabrication (CD-3 Approved)L4_MS_1.03: Ready for CD-4 (L4)

1.04 SNOLAB Infrastructure CompleteL3_MS_1.04: Water cooling design completeL3_MS_1.04: Ultraclean space order placedL3_MS_1.04: Gantry crane order placedL3_MS_1.04: Seismic platform order placedL3_MS_1.04: Radon filter support completeL4_MS_1.04: Ready for Status Review (L4)L4_MS_1.04: Ready for CD-2/3 (L4)L4_MS_1.04: Ready for CD-4 (L4)

L4_MS_1.05: Ready for Status Review (L4)

L4_MS_1.05: Ready for CD-2/3 (L4)

L4_MS_1.05: Ready for CD-4 (L4)

L4_MS_1.05: Production DCRC modified after test at TRIUMF

TestFac cable development

TestFac cable procurement

TestFac cable assembly

TestFac short cable development

TestFac long cable development

TestFac short cable procurement

TestFac long cable procurement

TestFac short cable assembly

TestFac long cable assembly

TestFac short cable testing

TestFac long cable testing

Cable continuity tester development

Cable continuity tester procurement

Cable continuity tester assembly

SNOLAB cable development

SNOLAB cable production readiness review

SNOLAB cable procurement

SNOLAB short cable procurement

SNOLAB long cable procurement

SNOLAB cable assembly

SNOLAB short cable assembly

SNOLAB long cable assembly

SNOLAB storage and shipping

L4_MS_1.06: DCRC driver bug fixes done after SLAC testL4_MS_1.06: Debug of Type 1/2 decidersL4_MS_1.06: History plots/UIL4_MS_1.06: Trigger firmware design reviewL4_MS_1.06: Ready for Status Review (L4)L4_MS_1.06: Ready for CD-2/3 (L4) L4_MS_1.06: Ready for CD-4 (L4)COMP: Delivery of equipment to TRIUMFCOMP: Arr ival of pack ages at SNOLABCOMP: DCRC Rev D delivered to UBCCOMP: DCRC RevE firmware and register mapCOMP: DAQ Programmer Hired

L4_MS_1.07: Ready for Status Review (L4)L4_MS_1.07: Ready for CD2/3 (L4)L4_MS_1.07: Ready for CD-4 (L4)CD-2 Background BudgetCD-3 Background BudgetCD-4 Background Prediction from Assay & MonitoringCOMP: Validated radon plated modelCOMP: Implemented radon monitoringLow radon system test at SNOLAB

L4_MS_1.08: Ready for Status Review (L4)L4_MS_1.08: Ready for CD-2/3 (L4)L4_MS_1.08: Ready for CD-4 (L4)L4_MS_1.08.01.01: Hardware ReadyL4_MS_1.08.01.02: Hardware ReadyL4_MS_1.08.01.03: Hardware ReadyL4_MS_1.08.01.04: Hardware ReadyL4_MS_1.08.01.05: Hardware ReadyL4_MS_1.08.02.02: Resources FY16 readyL4_MS_1.08.02.03: Resources FY17 readyL4_MS_1.08.02.04: Resources FY18 readyCOMP: SNOLAB Offline Computing ReadyL4_MS_1.08.05.05: Release of the Processing package prototypeL4_MS_1.08.05.08: Release of the Processing package v03.00.00L4_MS_1.08.06.04: Simulation Packages Tag v01.00.00 ( ready for CD-2)L4_MS_1.08.06.05: Simulation Packages Tag v02.00.00L4_MS_1.08.06.06: Simulation Packages Tag v03.00.00L4_MS_1.08.06.07: Simulation Packages Tag v04.00.00L4_MS_1.08.06.08: Simulation Packages Tag v05.00.00

COMP: 1.09 Underground Assembly & DeL3_MS: 1.09 Cryostat is undergroundL3_MS: 1.09 Shielding is undergroundL3_MS: 1.09 Cryostat and shielding assemblL3_MS: 1.09 Underground assembly & deliveL3_MS: 1.09 Cryogenics ready for full system testL4_MS_1.09: Underground delivery completeL4_MS_1.09: Ready for CD-2/3 L4_MS_1.09: Ready for CD4L4_MS_1.09: Underground assembly complete

L3_MS: 1.10 Calibration system design completeL3_MS: 1.10 Calibration system completed, tested, installed at SNOLABL3_MS: 1.10 Simulation studies completeL4_MS_1.10: Calibration passive shielding penetration design completeL4_MS_1.10: Calibration system fabrication completeL4_MS_1.10: Source procurement and encapsulation complete (inL4_MS_1.10: Ready for Status Review (L4)L4_MS_1.10: Ready for CD-2/3 (L4)L4_MS_1.10: Ready for CD-4 (L4)

COMP: LOE Efforts

COMP: OPC Efforts


